
Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

*****           PROJECTS  UNDER  CONTRACT           *****

GALLIMORE DAIRY ROAD LIFT STATION REPLACEMENT    CONTRACT 1999-002
Special

P03785 GALLIMORE DAIRY ROAD LIFT STATION           (under constr. / contract paymt)
SEWER PUMP STATION - CONTRACT 1999-02

28-Apr-99 McDowell, K.$140,000.00 Not Required 0Not Required* 2003Complete
July-Sept

16-Sep-03

Amount Bid: $1,394,987.00

Bid Date: 10-Jul-03

Contractor: Jimmy R Lynch & Sons Inc      
Availability Date: 25-Aug-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 24-Jun-03
Advertise Date: 05-Jun-03

Account Number:Estimated Cost: $140,000.00 510-7044-01.6019  03193

GALLIMORE DAIRY ROAD SANITARY SEWER IMPROVEMENTS    CONTRACT 1999-003
Sewer

P03711 GALLIMORE DAIRY ROAD           (under constr. / contract paymt)
CHIMNEY ROCK CT. TO S. BUFFALO O/F - FORCE MAIN

04-Dec-97 Hyatt, S.$640,822.65 9,560Complete* Complete 2003Complete
(Eng Estim.) Oct-Dec

P03711A GALLIMORE DAIRY ROAD           (under constr. / contract paymt)
CHIMNEY ROCK RD. TO CHIMNEY ROCK CT. - FORCE MAIN

04-Dec-97 Overman, B.$727,744.00 9,283Complete* Complete 2003Complete
(Eng Estim.) July-Sept

P03711B GALLIMORE DAIRY ROAD           (under constr. / contract paymt)
NEW LIFT STA. TO    CHIMNEY ROCK/       GALLIMORE DAIRY RDS.(FORCE MAIN)*MITCHEL

20-Aug-98 Overman, B.$52,969.00 Not Required 736Complete
Consult Design

* 2003Complete
(Eng Estim.) July-Sept

Sewer Outfall
P03711C GALLIMORE DAIRY ROAD OUTFALL           (under constr. / contract paymt)

NEW LIFT STATION, NORTH 3530' TO EXISTING ALBERT PICK LIFT STATION [INCLUDES  
RELOCATION OF 746' EXISTING SEWER ACROSS GALLIMORE DAIRY RD.] (ENG: BILL 
MITCHELL)

20-Aug-98 Overman, B.$484,613.00 Not Required 4,365Complete
Consult Design

* 2003Complete
(Eng Estim.) July-Sept

20-Oct-03

Amount Bid: $1,936,687.99

Bid Date: 25-Jul-03

Contractor: Bryant Electric               
Availability Date: 09-Sep-03

Completion Date: 15-Aug-04

Working

Award Date:

Comments:

Days: 300

Interm. Date:Pre-Bid Date: 26-Jun-03
Advertise Date: 12-Jun-03

Account Number:Estimated Cost: $1,906,148.65 510-7044-01.6019  03193
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NORWALK, PATTERSON & RUCKER STREET IMPROVEMENTS    CONTRACT 2001-052
Roadway

M00161 MISCELLANEOUS FOR CONTRACT 2001-52           (under constr. / contract paymt)
MAINTENANCE PROJECT FOR CONTRACT 2001-52- NORWALK, PATTERSON & RUCKER 
STREET

25-Oct-02 Stephenson, G.$86,900.00 Not Required 0Not Required* 2003Not Required
(Eng Estim.) April-June

P03825 NORWALK STREET           (under constr. / contract paymt)
BOSTON RD. TO PATTERSON AVE. - NEW ALIGNMENT

07-Mar-00 Stephenson, G.$442,398.30 1,783Complete* Complete

Revised Construction Deadline is 4/5/04. NCDOT Municipal Agreement Number TIP Project No. 
P3416, Federal Aid Proj. No STP-00S (153) State Proj. No. 8.2494501

2003Complete
(Eng Estim.) April-June

P03826 PATTERSON AVENUE           (under constr. / contract paymt)
WEST OF NEW RUCKER ST. INTERSECTION TO EAST OF NEW NORWALK ST. INTERSECTION 
(PART OF NORWALK ST. PROJECT - WIDEN BOTH SIDES)

07-Mar-00 Geary, J.$158,721.90 1,800Complete* Complete

Construction Deadline is 10/21/03

2003Complete
(Eng Estim.) April-June

P03827 RUCKER STREET           (under constr. / contract paymt)
PATTERSON AVE. TO RUCKER ST. - NEW ALIGNMENT (PART OF NORWALK ST. PROJECT)

02-Mar-00 Geary, J.$114,761.45 200Complete* Complete

Construction Deadline is 10/21/03

2003Complete
(Eng Estim.) April-June

Sewer
P03825 NORWALK STREET           (under constr. / contract paymt)

EXTEND 8" SEWER FROM EXISTING MAIN IN BOSTON RD. TO EAST SIDE OF NORWALK ST.
07-Mar-00 Stephenson, G.$10,267.00 150Not Required* Complete

Revised Construction Deadline is 4/5/04

2003Complete
(Eng Estim.) April-June

Water
P03825 NORWALK STREET           (under constr. / contract paymt)

BOSTON RD. TO PATTERSON AVE. - NEW ALIGNMENT
09-Jun-00 Stephenson, G.$63,974.00 1,783Complete* Complete

Revised Construction Deadline is 4/5/04

2003Complete
(Eng Estim.) April-June

P03972 PATTERSON AVENUE           (under constr. / contract paymt)
FIRESIDE DR. TO NORWALK ST.

26-Jun-01 Geary, J.$22,278.00 520Not Required* Complete

Part of Norwalk, Rucker & Patterson project.

2003Complete
(Eng Estim.) April-June

P03827 RUCKER STREET           (on contract)
PATTERSON AVE. TO RUCKER ST. - NEW ALIGNMENT (PART OF NORWALK ST. PROJECT)

02-Mar-00 Geary, J.$0.00 Available 200Complete 2003Complete
April-June

P03973 RUCKER STREET           (under constr. / contract paymt)
FROM EXISTING WATER LINE SOUTH TO PATTERSON AVE.

26-Jun-01 Geary, J.$6,814.00 165Complete* Complete

Part of Norwalk, Rucker & Patterson project.

2003Complete
(Eng Estim.) April-June
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NORWALK, PATTERSON & RUCKER STREET IMPROVEMENTS    CONTRACT 2001-052

23-Jul-03

Amount Bid: $821,791.01

Bid Date: 13-Mar-03

Contractor: Thompson-Arthur Paving Co     
Availability Date: 06-May-03

Completion Date: 06-Mar-04

Working

Award Date:

Comments:

Days: 227

Interm. Date:Pre-Bid Date: 27-Feb-03
Advertise Date: 13-Feb-03

Account Number:Estimated Cost: $906,114.65 401-6010-01.6014  03243

503-7012-01.6016  03115

503-7012-02.6017  03118

REEDY FORK SANITARY SEWER PUMP STATION IMPROVEMENTS    CONTRACT 2002-002
Special

P04006 REEDY FORK PROJECT           (under constr. / contract paymt)
SANITARY SEWER PUMP STATION IMPROVEMENTS - CONTRACT 2002-02

28-Jun-01 McDowell, K.$3,100,000.00 Not Required 0
Consult Design

Not Required*

Lift Station site to be dedicated by Starmount Corp.

2003Complete
July-Sept

04-Aug-03

Amount Bid: $3,575,176.00

Bid Date: 25-Jun-03

Contractor: Dellinger Inc                 
Availability Date: 25-Aug-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 04-Jun-03
Advertise Date: 14-May-03

Account Number:Estimated Cost: $3,100,000.00 510-7044-04.6019  03196

511-7044-02.6017  04158

REEDY FORK SANITARY SEWER FORCE MAIN IMPROVEMENTS    CONTRACT 2002-004
Sewer Outfall

P04008 REEDY FORK PROJECT           (under constr. / contract paymt)
REEDY FORK SANITARY SEWER FORCE MAIN (24" & 30" FORCE MAIN) - CONTRACT 2002-04

28-Jun-01 McDowell, K.$5,000,000.00 Not Required 6,000Complete
Consult Design

* 03-04Complete

05-Nov-03

Amount Bid: $3,995,491.00

Bid Date: 18-Sep-03

Contractor: Thalle Construction Co.  Inc. 
Availability Date: 11-Nov-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 04-Sep-03
Advertise Date: 07-Aug-03

Account Number:Estimated Cost: $5,000,000.00 510-7044-04.6019  03196
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MCKNIGHT MILL ROAD LIFT STATION    CONTRACT 2002-022
Special

P04122A MCKNIGHT MILL ROAD LIFT STATION           (under constr. / contract paymt)
MCKNIGHT MILL RD. LIFT STATION

29-Aug-02 McDowell, C.$250,000.00 Not Required 0Not Required* 2003Complete
(Eng Estim.) July-Sept

13-Oct-03

Amount Bid: $555,000.00

Bid Date: 12-Aug-03

Contractor: Laughlin-Sutton Construction  
Availability Date: 23-Sep-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 17-Jul-03
Advertise Date: 03-Jul-03

Account Number:Estimated Cost: $250,000.00 510-7044-02.6019  03194

MCKNIGHT MILL ROAD SANITARY SEWER FORCE MAIN    CONTRACT 2002-22A
Sewer Outfall

P04122 MCKNIGHT MILL ROAD FORCE MAIN           (under constr. / contract paymt)
16TH ST @ MCKNIGHT MILL RD. ALONG MCKNIGHT MILL RD TO APPROX. 8900' PAST CREEK 
THEN SOUTH TO MCKNIGHT MILL LIFT STATION.

29-Aug-02 McDowell, C.$472,456.00 Not Required 13,000Complete* 2003Complete
(Eng Estim.) July-Sept

20-Jan-04

Amount Bid: $472,456.00

Bid Date: 18-Dec-03

Contractor: Jimmy R Lynch & Sons Inc      
Availability Date: 10-Feb-04

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 04-Dec-03
Advertise Date: 21-Nov-03

Account Number:Estimated Cost: $472,456.00 510-7044-02.6019  03194
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EAST MARKET STREET STREETSCAPE - PHASE 1    CONTRACT 2002-028
Roadway

P03904A FRIENDLY AVE, EAST - E.  MARKET STREETSCAPES PH.  I           (under constr. / contract paymt)
APPROX. 290' EAST OF CHURCH ST. TO E. MARKET ST. - BOND PART OF E. MARKET 
STREETSCAPES PROJECT

18-Jan-01 Hyatt, S.$1,630,000.00 1,860Complete
Consult Design

* 29-Aug-03

Part of E. Market St. Streescapes.

2003Complete
July-Sept

P03904 MARKET ST. , EAST - STREETSCAPES PHASE I           (under constr. / contract paymt)
APPROX. 75' WEST OF MURROW BLVD. TO BOOKER ST. - BOND PROJECT

18-Jan-01 Hyatt, S.$4,733,710.64 15-Aug-04 5,040
Consult Design

* Complete 2003Complete
111%(Eng Estim.) April-June

Sidewalk
P03904A FRIENDLY AVE, EAST - E.  MARKET STREETSCAPES PH.  I           (under constr. / contract paymt)

APPROX. 290' EAST OF CHURCH ST. TO E. MARKET ST. - BOND PART OF E. MARKET 
STREETSCAPES PROJECT

18-Jan-01 Hyatt, S.$43,250.00 30-Jul-04 3,720
Consult Design

* 29-Aug-03

Part of E. Market Streetscapes Bond project

2003Complete
115% July-Sept

P03904 MARKET ST. , EAST - STREETSCAPES PHASE I           (under constr. / contract paymt)
APPROX. 75' WEST OF MURROW BLVD. TO BOOKER ST. - BOND PROJECT

18-Jan-01 Hyatt, S.$250,000.00 15-Aug-04 10,800
Consult Design

* Complete

Bond

2003Complete
111% April-June

07-May-03

Amount Bid: $4,733,710.64

Bid Date: 21-Jan-03

Contractor: Triangle Grading & Paving     
Availability Date: 22-Apr-03

Completion Date: 20-Dec-03

Working

Award Date:

Comments:

Days: 227

Interm. Date:Pre-Bid Date: 07-Jan-03
Advertise Date: 17-Dec-02

Account Number:Estimated Cost: $6,656,960.64 441-6005-02.6014  01092

KNOX ROAD AND AYCOCK STREET - 1 MILLION GALLON ELEVATED WATER STORAGE TANKS    CONTRACT 2002-045
Special

P04197 KNOX RD & AYCOCK ST. WATER TANK CONSTRUCTION           (under constr. / contract paymt)
CONSTRUCTION OF KNOX RD AND AYCOCK ST WATER TANKS

17-Jun-03 McDowell, C.$3,319,000.00 Not Required 0Not Required* 2003Complete
July-Sept

02-Oct-03

Amount Bid: $3,289,000.00

Bid Date: 03-Jun-03

Contractor: Landmark Structures LLP       
Availability Date: 07-Jul-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 01-May-03
Advertise Date: 17-Apr-03

Account Number:Estimated Cost: $3,319,000.00 510-7024-02.6019  03187

510-7024-01.6019  03186
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HILLTOP ROAD IMPROVEMENTS    CONTRACT 2003-003
Roadway

P03750 HILLTOP ROAD           (under constr. / contract paymt)
ADAMS FARM PKWY. TO APPROX. 1300' EAST OF STANLEY RD.

11-Nov-98 Arant, D.$3,581,753.54 7,435Complete* 22-Jul-03 2003Complete
(Eng Estim.) July-Sept

P04159 STANLEY ROAD           (under constr. / contract paymt)
HILLTOP ROAD TO A POINT 320' NORTH OF HILLTOP ROAD (WHERE NONE NOW EXIST)

17-Dec-02 Arant, D.$171,804.00 320Complete* 22-Jul-03

To be constructed with Hilltop Road

2003Complete
(Eng Estim.) July-Sept

Sidewalk
P03983 BRIDFORD PARKWAY           (under constr. / contract paymt)

HILLTOP RD. TO 930' SOUTH OF RUFFIN RD. (BOTH SIDES)
11-Jul-01 Arant, D.$25,731.00 2,150Not Required* 22-Jul-03

To be built with Hilltop Rd. P3750.

2003Complete
(Eng Estim.) July-Sept

P03750 HILLTOP ROAD           (under constr. / contract paymt)
ADAMS FARM PKWY. TO APPROX. 1300' EAST OF STANLEY RD. BOTH SIDES  ( 2 SERVICE 
REQUEST)

11-Nov-98 Arant, D.$143,436.00 14,000Complete* 22-Jul-03 2003Complete
(Eng Estim.) July-Sept

04-Aug-03

Amount Bid: $4,314,559.22

Bid Date: 17-Jul-03

Contractor: Yates Construction Company    
Availability Date: 26-Aug-03

Completion Date: 20-Mar-05

Working

Award Date:

Comments:

Days: 594

Interm. Date: 26-Nov-03Pre-Bid Date: 25-Jun-03
Advertise Date: 12-Jun-03

Account Number:Estimated Cost: $3,922,724.54 431-6002-49.6014  99013

401-4531-01.6014  03222

STONEY CREEK BOOSTER STATION AND WATER LINE    CONTRACT 2003-09A
Water

P04083 BURLINGTON ROAD - U. S.  HWY.  70           (under constr. / contract paymt)
APPROX. 100'  WEST OF ROCK CREEK DAIRY RD. TO ROCK CREEK

11-Apr-02 Geary, J.$256,995.00 3,650Complete* Required 03-04Complete
(Eng Estim.)

16-Dec-03

Amount Bid: $914,348.00

Bid Date: 23-Oct-03

Contractor: Laughlin-Sutton Construction  
Availability Date: 09-Dec-03

Completion Date: 11-Sep-04

Working

Award Date:

Comments:

Days: 270

Interm. Date:Pre-Bid Date: 25-Sep-03
Advertise Date: 11-Sep-03

Account Number:Estimated Cost: $256,995.00 510-7024-02.6019  03187
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REEDY FORK SANITARY SEWER IMPROVEMENTS, 48" GRAVITY SEWER    CONTRACT 2003-015
Sewer Outfall

P04007 REEDY FORK PROJECT           (under constr. / contract paymt)
SANITARY SEWER IMPROVEMENTS FOR 48" GRAVITY SEWER - CONTRACT 2002-03

28-Jun-01 McDowell, K.$833,941.00 Available 0* Complete

Easements to be dedictaed by Starmount Corp.

2003Not Required
(Eng Estim.) April-June

06-May-03

Amount Bid: $1,169,477.00

Bid Date: 17-Apr-03

Contractor: Bryant Electric               
Availability Date: 27-May-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date: 02-Mar-04Pre-Bid Date: 03-Apr-03
Advertise Date: 20-Mar-03

Account Number:Estimated Cost: $833,941.00 510-7044-04.6019  03196

SANITARY SEWER REHABILITATION, PROJECT H    CONTRACT 2003-016
Sewer

P04202 SANITARY SEWER REHAB PROJECT "H"           (under constr. / contract paymt)
SANITARY SEWER REAHBILITATION PROJECT "H" 

15-Jul-03 Bald, R.$0.00 Not Required 0Not Required*

Project is being managed by Water Resources.

03-04Complete

26-Aug-03

Amount Bid: $1,619,360.00

Bid Date: 30-Jun-03

Contractor: Reynolds Inc                  
Availability Date: 05-Aug-03

Completion Date:

Working

Award Date:

Comments:

Days:

Interm. Date:Pre-Bid Date: 05-Jun-03
Advertise Date: 24-May-03

Account Number:Estimated Cost: $0.00 510-7062-03.6017  03192
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GENERAL ROADWAY, SIDEWALK & UTILITY IMPROVEMENTS    CONTRACT 2003-037
Roadway

P03860 ALOE ROAD           (under constr. / contract paymt)
NILE PL. TO SIMS RD.

05-Sep-00 Arant, D.$205,015.65 Not RequiredAvailable 900*

Project Auth by Petition

03-04Complete
(Eng Estim.)

P04136 BURLINGTON RD           (under constr. / contract paymt)
FRANKLIN BLVD TO E. MARKET ST - SOUTH SIDE ONLY (CHRIS SPENCER)

08-Oct-02 Geary, J.$76,025.50 850Complete* 01-Jul-04

To be built with Franklin Blvd. Bond Project

04-05Complete
(Eng Estim.)

P04043 FREEMAN MILL ROAD & COLISEUM BOULEVARD           (under constr. / contract paymt)
ENLARGE AND REPAIR RADIUS ON SOUTHEAST CORNER

11-Dec-01 Hyatt, S.$22,355.00 180Not Required* Complete 04-05Complete
(Eng Estim.)

P04003 HENRY STREET           (under constr. / contract paymt)
EXISTING PAVEMENT TO DEAD END.

21-Aug-01 Hyatt, S.$25,552.50 Not Required 175Complete*

Petition Project

04-05Complete
(Eng Estim.)

P04076 MEADOWOOD ROAD @ WENDOVER AVENUE           (under constr. / contract paymt)
INTERSECTION IMPROVEMENTS AT WENDOVER AVE. AND MEADOWOOD RD. (PART  BOND)

12-Mar-02 Geary, J.$180,880.00 400Complete
Consult Design

* Complete 03-04Complete
(Eng Estim.)

Sewer
P03860 ALOE ROAD           (under constr. / contract paymt)

NILE PL. TO SIMS RD.
05-Sep-00 Arant, D.$66,712.75 Not RequiredAvailable 900*

Project Authorized by Petition

03-04Complete
(Eng Estim.)

P04219 NILE PLACE           (on contract)
ALOE ROAD TO APPROX. 240' WEST

04-Sep-03 Arant, D.$31,460.00 220Not Required Required 03-04Complete
(Eng Estim.)

Sidewalk
P04136 BURLINGTON RD           (under constr. / contract paymt)

FRANKLIN BLVD TO E. MARKET ST  - SOUTH SIDE ONLY (CHRIS SPENCER)
08-Oct-02 Geary, J.$17,550.00 850Complete* 28-Oct-03

To be built with Roadway Project

04-05Complete
(Eng Estim.)

P04043 FREEMAN MILL ROAD & COLISEUM BOULEVARD           (under constr. / contract paymt)
ENLARGE AND REPAIR RADIUS ON SOUTHEAST CORNER

11-Dec-01 Hyatt, S.$2,550.00 180Required* Required 04-05Complete
(Eng Estim.)

P04076 MEADOWOOD ROAD @ WENDOVER AVENUE           (under constr. / contract paymt)
INTERSECTION IMPROVEMENTS AT WENDOVER AVE. AND MEADOWOOD RD. (PART  BOND)

12-Mar-02 Geary, J.$8,375.00 31-Dec-03 400
Consult Design

* Required 03-04Complete
-47%(Eng Estim.)

Water
P04003 HENRY STREET           (under constr. / contract paymt)

EXISTING PAVEMENT TO DEAD END.
01-Apr-03 Hyatt, S.$8,040.00 Not Required 125Complete* 2004Complete

(Eng Estim.) July-Sept
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GENERAL ROADWAY, SIDEWALK & UTILITY IMPROVEMENTS    CONTRACT 2003-037

08-Oct-03

Amount Bid: $937,723.65

Bid Date: 25-Sep-03

Contractor: Yates Construction Company    
Availability Date: 11-Nov-03

Completion Date: 04-Jun-04

Working

Award Date:

Comments:

Days: 240

Interm. Date:Pre-Bid Date: 11-Sep-03
Advertise Date: 28-Aug-03

Account Number:Estimated Cost: $644,516.40 441-6003-07.6014  01062

441-6003-19.6014  01085

402-4531-01.6014  03217

503-7013-01.6016  04093

503-7013-02.6017  04095

401-4531-01.6015  03223

402-4531-01.6015  03218

441-6003-19.6015  05087
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GENERAL WATER & SEWER IMPROVEMENTS    CONTRACT 2003-051
Sewer

P04115 BURNT POPLAR ROAD           (under constr. / contract paymt)
EXISTING SEWER 1200 ' WEST OF CHIMNEY ROCK RD. TO CHIMNEY ROCK RD.

14-Aug-02 Overman, B.$113,493.00 2,100
Consult Design

Not Required* Required

Design of original project complete. Request by NCDOT to extend line to serve their property on 
Chimney Rock Rd. This section under design by consultant.

03-04Complete
(Eng Estim.)

P04075 GRANVILLE ROAD           (under constr. / contract paymt)
IRVIN PL. TO COUNTRY CLUB DR.

02-Sep-02 Stephenson, G.$82,177.00 Not Required 500Complete* 03-04Complete
(Eng Estim.)

P03805 HAGAN STONE PARK           (on contract)
SEWER SERVICE TO ARC BLDG. & CAMP JOY POOL

11-Oct-99 Stephenson, G.$55,291.00 Not Required 1,000Not Required

 

2004Complete
(Eng Estim.) July-Sept

P03919 LAKE DRIVE, WEST           (on contract)
1508 W. LAKE DR. TO 1418 W. LAKE DR. - SANITARY SEWER RELOCATION.

21-Feb-01 Stephenson, G.$45,523.00 Not Required 620Not Required

 

03-04Complete
(Eng Estim.)

Sewer Outfall
P04019 BENBOW ROAD OUTFALL           (on contract)

PERKINS ST. O/F TO APPROX. 400' EAST. - REALIGNMENT
16-Oct-01 Overman, B.$79,956.00 Not Required 388Not Required

Awaiting railroad encroachment permit.

03-04Complete
(Eng Estim.)

Special
M00163 MISCELLANEOUS FOR CONTRACT 2003-051 MAINTENANCE            (under constr. / contract paymt)

MISCELLANEOUS PROJECT FOR CONTRACT 2003-051 MAINTENANCE
27-Oct-03 Rhew, L.$148,450.18 Not Required 0Not Required* 2003Not Required

(Eng Estim.) Oct-Dec

Water
P04120 12TH STREET           (on contract)

APPROX. 210' EAST OF HUBBARD ST. TO CYPRESS ST.
22-Aug-02 Arant, D.$24,229.00 Not Required 150Not Required

No R/W required

03-04Complete
(Eng Estim.)

P04118 CYPRESS STREET           (on contract)
11TH ST. TO APPROX. 150' NORTH OF 14TH ST.

22-Aug-02 Arant, D.$140,618.09 Not Required 820Not Required

No R/W required

03-04Complete
(Eng Estim.)

P04147 GROVE STREET           (on contract)
COLISEUM BLVD TO AYCOCK STREET

03-Dec-02 Hyatt, S.$183,115.50 Not Required 1,968Not Required 2004Complete
(Eng Estim.) April-June

P04121 HOOD PLACE           (on contract)
SUNSET DR. TO CARLISLE RD. (RICHARD NICKS)

22-Aug-02 Stephenson, G.$185,989.50 Not Required 1,550Not Required 03-04Complete
(Eng Estim.)
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

GENERAL WATER & SEWER IMPROVEMENTS    CONTRACT 2003-051
P04119 HUBBARD STREET           (on contract)

11TH ST. TO 16TH ST.
22-Aug-02 Arant, D.$198,230.50 Not Required 1,600Not Required

No R/W required

03-04Complete
(Eng Estim.)

P04167 WALDENBROOK ROAD           (under constr. / contract paymt)
WALDENBROOK COURT TO ROCKINGHAM RD

07-Jan-03 Hyatt, S.$88,862.50 Not Required 1,600Not Required*

County Project to be reimbursed by Guilford County

2004Complete
(Eng Estim.) April-June

25-Mar-04

Amount Bid: $1,441,349.83

Bid Date: 18-Dec-03

Contractor: Yates Construction Company    
Availability Date: 24-Feb-04

Completion Date: 18-Jul-05

Working

Award Date:

Comments:

Days: 480

Interm. Date:Pre-Bid Date: 04-Dec-03
Advertise Date: 30-Oct-03

Account Number:Estimated Cost: $1,345,935.27 101-5010-01.6017  04009

504-7037-01.6016  03184

503-7013-01.6016  04093

503-7013-02.6017  04095

SPRING GARDEN STREET MEDIAN CONSTRUCTION    CONTRACT 2003-057
Roadway

P04146 SPRING GARDEN ST.            (under constr. / contract paymt)
JACKSON STREET TO MCGEE STREET - MEDIAN CONSTRUCTION

25-Nov-02 Geary, J.$418,580.50 1,730Not Required* Required 2004Complete
(Eng Estim.) April-June

06-Apr-04

Amount Bid: $467,577.38

Bid Date: 24-Feb-04

Contractor: Triangle Grading & Paving     
Availability Date: 27-Apr-04

Completion Date: 15-Jul-04

Working

Award Date:

Comments:

Days: 100

Interm. Date:Pre-Bid Date: 10-Feb-04
Advertise Date: 27-Jan-04

Account Number:Estimated Cost: $418,580.50 402-4531-01.6014  03217

402-4531-01.6015  03218
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

GENERAL SIDEWALK IMPROVEMENTS    CONTRACT 2003-058
Sidewalk

P03935 BENNETT STREET           (on contract)
WASHINGTON ST. TO LEE ST. (WEST SIDE)

07-Mar-01 Stephenson, G.$57,444.25 Available 1,460
Consult Design

Complete

USI - Design

04-05Complete
(Eng Estim.)

P04038A BESSEMER AVENUE           (on contract)
YANCEYVILLE ST. WESTWARD TO R.R. BRIDGE (NORTH SIDE ONLY)

01-Feb-02 Stephenson, G.$8,887.50 Available 30030-Sep-04 04-05Complete
(Eng Estim.)

P03959A CALDWELL STREET           (on contract)
VANCE STREET TO OCCIDENT STREET SIDEWALK WEST SIDE ONLY

17-Jun-03 Geary, J.$18,262.50 700Not Required Complete 04-05Complete
(Eng Estim.)

P04161 COUNTRY CLUB DRIVE           (on contract)
APPRX 700' EAST OF CARLISLE RD TO APPROX 400' WEST OF CARLISLE RD

13-Jan-03 Overman, B.$39,686.25 Not Required 1,035Not Required

CBR 001

2005Complete
(Eng Estim.) April-June

P03731 ELM STREET, SOUTH           (on contract)
LEE ST. TO S. ELM-EUGENE ST. (BOTH SIDES WHERE NONE EXISTS)

10-Aug-98 Stephenson, G.$178,250.00 Not RequiredAvailable 2,00004-05Complete
(Eng Estim.)

P04040 ELM-EUGENE STREET           (on contract)
SUSSMANS ST. SOUTH TOWARD O'CONNOR ST. (EAST SIDE ONLY)

13-Nov-01 Stephenson, G.$11,077.50 370Not Required Complete 04-05Complete
(Eng Estim.)

P03939 ELM-EUGENE STREET           (on contract)
MEADOWVIEW RD. TO CREEKRIDGE RD. (WEST SIDE)

07-Mar-01 Stephenson, G.$128,871.75 Available 2,380
Consult Design

01-Apr-04

USI - Design

04-05Complete
(Eng Estim.)

P04025 EUGENE STREET, SOUTH           (on contract)
WHITTINGTON ST. TO S. ELM ST. (EAST SIDE ONLY)

29-Oct-01 Stephenson, G.$79,052.25 3,200Not Required 01-Apr-04

No R/W Required

04-05Complete
(Eng Estim.)

P04026 FLORIDA STREET, WEST           (on contract)
WILDWOOD DR. TO HIGH POINT RD. (SOUTH SIDE ONLY)

29-Oct-01 Arant, D.$65,173.50 Available 1,32001-Apr-04 04-05Complete
(Eng Estim.)

P03831 FRIENDLY AVENUE, WEST           (on contract)
BRUSHWOOD RD. TO 7360 W. FRIENDLY AVE.

28-Apr-00 Stephenson, G.$134,010.00 3,820Not Required Complete 04-05Complete
(Eng Estim.)

P04027 FRIENDLY AVENUE, WEST           (on contract)
HOLDEN RD. TO 710' EAST (NORTH SIDE ONLY)

29-Oct-01 Geary, J.$25,217.50 710Complete 01-Apr-04 2005Complete
(Eng Estim.) April-June

P03947 HILLTOP ROAD           (on contract)
HIGH POINT RD. TO FAIRFAX RD. (NORTH SIDE) - BOND PROJECT.

07-Mar-01 Stephenson, G.$133,473.00 Available 2,160
Consult Design

Complete

USI - Design

04-05Complete
(Eng Estim.)

P04030 HOLDEN RD. , NORTH           (on contract)
FRIENDLY AVE. TO CORNWALLIS DR. (BOTH SIDES)

29-Oct-01 Overman, B.$136,792.75 5,100Not Required Required

On hold due to DPCO issue

2005Complete
(Eng Estim.) April-June
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

GENERAL SIDEWALK IMPROVEMENTS    CONTRACT 2003-058
P04082 MUIRS CHAPEL ROAD, #306           (on contract)

306 MUIRS CHAPEL RD. - CONSTRUCT SIDEWALK TO FULL WIDTH
01-Apr-02 Stephenson, G.$12,869.00 Not RequiredAvailable 40004-05Complete

(Eng Estim.)

P04108 PINETOP ROAD           (on contract)
APPROX. 100' WEST OF WENCHELSA DR. TO APPROX. 500' EAST OF PALMYRA DR. - 
SIDEWALK TO BE INSTALLED IN PINETOP RD. WITHIN SCHOOL ZONE @ CLAXTON SCHOOL 
(BOTH SIDES WHERE NONE NOW EXIST)

22-Jul-02 Geary, J.$75,210.00 1,500Complete Required 2005Complete
(Eng Estim.) Jan-March

P04074 WILLOW ROAD           (on contract)
BOTHWELL ST. TO SOUTH END OF CURB & GUTTER JUST SOUTH OF EDMOND DR. (EAST 
SIDE)

08-Mar-02 Overman, B.$12,701.05 Not Required 394Complete 04-05Complete
(Eng Estim.)

P04038 YANCEYVILLE STREET           (on contract)
MEADOW ST. TO BESSEMER AVE. (WEST SIDE ONLY)

29-Oct-01 Stephenson, G.$83,136.25 Available 2,73030-Sep-04 04-05Complete
(Eng Estim.)

17-Aug-04

Amount Bid: $1,479,642.00

Bid Date: 22-Jul-04

Contractor: Sandhills Contractors Inc     
Availability Date: 07-Sep-04

Completion Date: 11-Oct-05

ntp 9/7/04

Award Date:

Comments:

Days: 420

Interm. Date:Pre-Bid Date: 22-Jul-04
Advertise Date: 08-Jul-04

Account Number:Estimated Cost: $1,200,115.05 402-4531-01.6015  03218

RESURFACING OF STREETS    CONTRACT 2004-001
Resurfacing

P04242 RESURFACING PROJECT FOR SPRING 2004 CONTRACT           (under constr. / contract paymt)
RESURFACING CONTRACT FOR SPRING 2004

01-Dec-03 Geary, J.$4,072,103.90 Not Required 0Not Required* 2004Not Required
(Eng Estim.) Jan-March

24-Mar-04

Amount Bid: $4,204,458.06

Bid Date: 05-Feb-04

Contractor: Thompson-Arthur Paving Co     
Availability Date: 23-Mar-04

Completion Date: 20-Oct-04

Working

Award Date:

Comments:

Days: 210

Interm. Date:Pre-Bid Date: 22-Jan-04
Advertise Date: 08-Jan-04

Account Number:Estimated Cost: $4,072,103.90 202-6001-01.5611  

201-6001-01.5611  
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

HESTER PARK DAM RELOCATION    CONTRACT 2004-002
Special

P03838 HESTER PARK DAM RELOCATION           (under constr. / contract paymt)
HESTER PARK DAM RELOCATION PROJECT FOR GDOT AND NCDOT (UNDER NCDOT 
AGREEMENT)

07-Jul-00 Arant, D.$3,103,000.00 Not Required 0
Consult Design

Not Required* 03-04Complete
(Eng Estim.)

04-Jun-04

Amount Bid: $2,362,811.00

Bid Date: 13-Jan-04

Contractor: Phillips & Jordan Incorporated
Availability Date: 17-Feb-04

Completion Date: 01-Mar-05

Working

Award Date:

Comments:

Days: 270

Interm. Date:Pre-Bid Date: 05-Jan-04
Advertise Date: 12-Dec-03

Account Number:Estimated Cost: $3,103,000.00 220-6052-01.6019  02013

STARMOUNT WATER LINE REHABILITATION    CONTRACT 2004-004
Special

P04247 STARMOUNT WATER LINE REHABILITAION           (under constr. / contract paymt)
WATERLINE REHABILITATION OF MISCELLANEOUS LINES THROUGHOUT STARTMOUNT 
FOREST.

10-Dec-03 Eason, K.$1.00 Not Required 0
Consult Design

Not Required* 2004Complete
April-June

06-Apr-04

Amount Bid: $517,811.00

Bid Date: 10-Mar-04

Contractor: Paul J Gallo Contracting Inc  
Availability Date: 27-Apr-04

Completion Date: 04-Aug-04

Notice to Proceed sent 7/8/04

Award Date:

Comments:

Days: 120

Interm. Date:Pre-Bid Date: 13-Feb-04
Advertise Date: 29-Jan-04

Account Number:Estimated Cost: $1.00 503-7013-01.6016  04093

503-7013-01.6016  04099
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

SOUTH BUFFALO CREEK STORMWATER TREATMENT WETLAND    CONTRACT 2004-012
Special

P04256 SOUTH BUFFALO CREEK STORMWATER TREATMENT WETLAND           (under constr. / contract 
paymt)

@REHOBETH CHURCH ROAD AND EARL DRIVE - WATER CONTROL STRUCTURE

13-Jan-04 Osborne, C.$490,000.00 2,500

Consult Design

Not Required* Required

Requested by V.S. Shastri Annambhotla

2004Complete

April-June

12-May-04

Amount Bid: $989,310.00

Bid Date: 04-Mar-04

Contractor: Thalle Construction Co.  Inc. 
Availability Date: 27-Apr-04

Completion Date: 09-Oct-04

Working

Award Date:

Comments:

Days: 150

Interm. Date:Pre-Bid Date: 19-Feb-04
Advertise Date: 05-Feb-04

Account Number:Estimated Cost: $490,000.00 220-6554-01.6018  04105

403-7003-01.6018  04088

BISHOP ROAD OUTFALL    CONTRACT 2004-019
Sewer Outfall

P04105 BISHOP ROAD           (under constr. / contract paymt)
SUMNER SCHOOL OUTFALL TO PROPOSED GUILFORD COUNTY TIRE & WHITE GOOD 
FACILITY

11-Jan-02 Stephenson, G.$452,083.00 30-Apr-04 3,900
Consult Design

* Required

County Project.  Guilford County to acquire R/W. To be designed by US Infrastructure.

2004Complete
160%(Eng Estim.) July-Sept

05-Aug-04

Amount Bid: $485,513.00

Bid Date: 08-Apr-04

Contractor: Gilbert Engineering Co        
Availability Date: 06-Jul-04

Completion Date: 02-Jan-05

NTP 7/27/04

Award Date:

Comments:

Days: 150

Interm. Date:Pre-Bid Date: 25-Mar-04
Advertise Date: 11-Mar-04

Account Number:Estimated Cost: $452,083.00 504-7035-01.6017  03122
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

STORM SEWER IMPROVEMENTS    CONTRACT 2004-028
Storm Sewer

P03888 AUBURNDALE DRIVE           (on contract)
AUBURNDALE DR. TO SUNDOWN DR. - STORM SEWER O/F

07-Dec-00 Osborne, C.$58,226.50 Not RequiredAvailable 60003-04Complete
(Eng Estim.)

P03971 BELHAVEN DRIVE           (on contract)
AT DEAD END TO 300' WEST

26-Jun-01 Osborne, C.$42,940.00 Not Required 300Complete 03-04Complete
(Eng Estim.)

P04045 HILLSIDE DRIVE STORM SEWER OUTFALL           (on contract)
COURTLAND DR. TO RAILROAD

02-Jan-02 Osborne, C.$25,318.00 Not Required 200Not Required 03-04Complete
(Eng Estim.)

P04171 LEE ST. , EAST 624           (on contract)
K.I.D.S. INC AT 624 E. LEE ST. CORRECT DRAINAGE PROBLEM ON SOUTH & EAST SIDES OF 
BUILDING

13-Feb-03 Carroll, K.$23,304.00 Not Required 0Not Required

Requested by H.C.D.

03-04Complete
(Eng Estim.)

P04093 LOLLY LANE           (on contract)
BETWEEN GATEWOOD AVE. & WENDOVER AVE.

09-May-02 Osborne, C.$77,755.25 550Complete Required

WATER LINE TO BE ADJUSTED BY CITY FORCES.

03-04Complete
(Eng Estim.)

P03889 MARSH STREET           (on contract)
MARSH ST.@ HUNTLEY CT. TO RANDLEMAN RD. - STORM SEWER O/F UPGRADE

07-Dec-00 Osborne, C.$53,578.00 Not Required 300Complete 03-04Complete
(Eng Estim.)

P03916 RADIANCE DRIVE, EAST #414           (on contract)
414 E. RADIANCE DR., 100 L. F. 18" RCP

21-Feb-01 Osborne, C.$18,640.00 Not Required 178Complete 03-04Complete
(Eng Estim.)

01-Jun-04

Amount Bid: $502,718.00

Bid Date: 06-May-04

Contractor: Breece Enterprises Inc        
Availability Date: 22-Jun-04

Completion Date: 29-Oct-04

NTP 7/20/04

Award Date:

Comments:

Days: 150

Interm. Date:Pre-Bid Date: 22-Apr-04
Advertise Date: 08-Apr-04

Account Number:Estimated Cost: $299,761.75 403-7001-02.6018  01024

212-2034-01.5627  

Wednesday, October 06, 2004 Page 16 of 47rptStatusReport



Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

INTERSECTION IMPROVEMENTS    CONTRACT 2004-030
Roadway

P04114 BENJAMIN PARKWAY & GREEN VALLEY ROAD           (on contract)
WIDEN SOUTH APPROACHS TO INTERSECTION TO WITHIN 300' - 500' OF EACH 
INTERSECTION

02-Aug-02 Geary, J.$114,622.50 1,200Complete 01-Jun-04

Spilt Funding bewtween Powell Bill and St & Sdwk Revolving

2004Complete
(Eng Estim.) July-Sept

P04112 HOLDEN ROAD & MARKET STREET, WEST           (on contract)
WIDEN WITHIN 300' - 500' ON ALL APPROACHES TO INTERSECTION

02-Aug-02 Hyatt, S.$324,906.41 18-Dec-04 1,20031-Jan-05

Funding to be split between Powell Bill and St - Sdwlk Revolving.Revised funding from 220 account 
per Cramer.

2004Complete
51%(Eng Estim.) July-Sept

P04113 PATTERSON STREET / HOLDEN ROAD / IMMANUEL ROAD           (on contract)
INTERSECTION IMPROVEMENTS

02-Aug-02 Geary, J.$96,509.00 500Complete 01-Jun-04

Funding to be split between Powell Bill and St & Sdwk revolving

2004Complete
(Eng Estim.) July-Sept

Sidewalk
P04114 BENJAMIN PARKWAY & GREEN VALLEY ROAD           (on contract)

WIDEN SOUTH APPROACHS TO INTERSECTION TO WITHIN 300' - 500' OF EACH 
INTERSECTION

02-Aug-02 Geary, J.$6,600.00 Available 20001-Jun-04

Spilt Funding bewtween Powell Bill and St & Sdwk Revolving

2004Complete
(Eng Estim.) July-Sept

P04113 PATTERSON STREET / HOLDEN ROAD / IMMANUEL ROAD           (on contract)
INTERSECTION IMPROVEMENTS

02-Aug-02 Geary, J.$4,180.00 Available 50001-Jun-04

Funding to be split between Powell Bill and St & Sdwk revolving

2004Complete
(Eng Estim.) July-Sept

29-Sep-04

Amount Bid: $814,988.68

Bid Date: 29-Jul-04

Contractor: Sharpe Brothers Grading       
Availability Date: 28-Sep-04

Completion Date: 27-Apr-05

Bid Process/in for CMO Signatures

Award Date:

Comments:

Days: 210

Interm. Date:Pre-Bid Date: 15-Jul-04
Advertise Date: 01-Jul-04

Account Number:Estimated Cost: $546,817.91
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

*****  PROJECTS  PENDING CONTRACT AWARD   *****

BLEDSOE DRIVE FORCE MAIN IMPROVEMENTS    CONTRACT 2003-047
Sewer Outfall

P03708A BLEDSOE DRIVE FORCE MAIN, PHASE A           (design complete)
BLEDSOE DR. ALONG HORSEPEN CREEK TO BALLINGER RD.

13-Oct-97 Overman, B.$1,281,997.30 11,3612004Not RequiredComplete Available
(Eng Estim.) Oct-Dec

P03708B BLEDSOE DRIVE FORCE MAIN, PHASE B           (design complete)
BALLINGER RD. TO SOUTH BUFFALO O/F

13-Oct-97 Arant, D.$1,435,150.20 13,2502004RequiredComplete Available
(Eng Estim.) July-Sept

M00165 MISCELLANEOUS FOR CONTRACT 200304           (under design / working)
PROJECT SETUP FOR CONTRACT MANAGEMENT

19-Mar-04 Rhew, L.$530,000.00 02004Not RequiredNot Required Not Required
(Eng Estim.) April-June

Amount Bid: $0.00
Contractor:

Tentative Schedule for Re-Bid
Comments:

Account Number:

21-Dec-04

Bid Date: 11-Nov-04

Availability Date: 11-Jan-05

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date: 28-Oct-04
Advertise Date: 14-Oct-04

Estimated Cost: $3,247,147.50

BLEDSOE DRIVE SANITARY SEWER LIFT STATION    CONTRACT 2003-048
Special

P03708E BLEDSOE DRIVE LIFT STATION           (on contract)
BLEDSOE DR. LIFT STATION CONSTRUCTION

29-Oct-03 McDowell, K.$120,000.00 02005Not RequiredComplete Not Required
(Eng Estim.) Jan-March

Amount Bid: $0.00
Contractor:

Tentative Schedule for Re-Bid
Comments:

Account Number:

21-Dec-04

Bid Date: 11-Nov-04

Availability Date: 11-Jan-05

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date: 28-Oct-04
Advertise Date: 14-Oct-04

Estimated Cost: $120,000.00
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Number

Project Name
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Auth.  
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Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

CARDINAL FORCE MAIN & OUTFALL IMPROVEMENTS    CONTRACT 2003-056
Sewer Outfall

P03804 CARDINAL FORCE MAIN & OUTFALL           (design complete)
CARDINAL LIFT STATION TO BLEDSOE DR. LIFT STATION

29-Sep-99 Hyatt, S.$1,131,598.25 11,2502005Not RequiredComplete Available
(Eng Estim.) April-June

Amount Bid: $0.00
Contractor:

No Schedule
Comments:

Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $1,131,598.25

SIXTEENTH STREET BRIDGE REPLACEMENT    CONTRACT 2004-003
Bridges/Culverts

P03892 SIXTEENTH STREET BRIDGE REPLACEMENT           (design complete)
16TH ST. - 150' EAST OF CYPRESS ST. TO 500' WEST OF YANCEYVILLE ST.

14-Dec-00 Arant, D.$1,714,893.21 100
Consult Design

04-05RequiredComplete 28-Feb-05
56%(Eng Estim.)

Sidewalk
P03892 SIXTEENTH STREET BRIDGE REPLACEMENT           (design complete)

YANCEYVILLE ST. TO HUBBARD STREET. BOTH SIDES.
14-Dec-00 Arant, D.$50,000.00 500

Consult Design
To be built with bridge project

04-05RequiredComplete 28-Feb-05
56%

Amount Bid: $0.00
Contractor:

No Schedule
Comments:

Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $1,764,893.21
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

GREENE STREET IMPROVEMENTS    CONTRACT 2004-018
Roadway

P04166 GREENE ST           (design complete)
FRIENDLY AVE TO SMOTHERS PLACE

13-Jan-03 Geary, J.$2,504,760.40 1,000
Consult Design

Design by USI. Original est was $600.000 on Service Request

2004RequiredComplete 31-Oct-04
78%(Eng Estim.) July-Sept

Sidewalk
P04166 GREENE ST           (design complete)

FRIENDLY AVE TO SMOTHERS PLACE
13-Jan-03 Geary, J.$36,400.00 1,000

Consult Design
Design by USI. 

2004RequiredComplete 31-Oct-04
77%(Eng Estim.) July-Sept

Amount Bid: $0.00
Contractor:

Tentative Schedule for Re-Bid
Comments:

Account Number:

21-Dec-04

Bid Date: 18-Nov-04

Availability Date: 11-Jan-05

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date: 04-Nov-04
Advertise Date: 21-Oct-04

Estimated Cost: $2,541,160.40

ELM STREET SOUTH - CULVERT CONSTRUCTION    CONTRACT 2004-026
Bridges/Culverts

P04165 ELM-EUGENE ST. , SOUTH           (on contract)
VANDALIA RD TO APPROX 800' S. VIVIAN LANE CULVERT CONSTRUCTION

15-Apr-03 Cordell, T.$839,815.32 4,000
Consult Design

Initial Project setup on January 30, 2003 - Bond Design by Wilbur Smith & Associates. Project needs 
to be complete by November of 2005 to facilitate the opening of new Wal-Mart.

2004RequiredComplete Available
(Eng Estim.) Oct-Dec

Sidewalk
P04165A ELM-EUGENE ST SIDEWALK AT CULVERT           (on contract)

SIDEWALK AT CULVERT
16-Jul-04 Cordell, T.$19,200.00 02004Not RequiredComplete Available

(Eng Estim.) Oct-Dec

Amount Bid: $0.00
Contractor:

No Schedule
Comments:

Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $859,015.32
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

EAST MARKET STREET STREETSCAPE - PHASE 2    CONTRACT 2004-029
Roadway

P03904B MARKET ST. , EAST  - STREETSCAPES PHASE II           (design complete)
CHURCH ST. TO APPROX. 75' WEST OF MURROW BLVD. - BOND PROJECT

18-Jan-01 Hyatt, S.$499,999.00 875
Consult Design

Part of E. Market St Streetscapes Bond

2005RequiredComplete Required
(Eng Estim.) April-June

P03904D MARKET STREET, EAST - STREETSCAPES  PHASE II           (design complete)
GILLESPIE ST. TO ENGLISH ST. - BOND PROJECT

18-Jan-01 Hyatt, S.$1,499,999.00 2,450
Consult Design

Bond

2005RequiredComplete Required
(Eng Estim.) April-June

Sidewalk
P03904B MARKET ST. , EAST  - STREETSCAPES PHASE II           (design complete)

CHURCH ST. TO APPROX. 75' WEST OF MURROW BLVD. - BOND PROJECT
18-Jan-01 Hyatt, S.$1.00 1,750

Consult Design
Part of Bond

2005RequiredComplete Required
(Eng Estim.) April-June

P03904D MARKET STREET, EAST - STREETSCAPES  PHASE II           (design complete)
GILLESPIE ST. TO ENGLISH ST. - BOND PROJECT

18-Jan-01 Hyatt, S.$1.00 4,900
Consult Design

Bond

2005RequiredComplete Required
(Eng Estim.) April-June

Amount Bid: $0.00
Contractor:

No Schedule
Comments:

Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $2,000,000.00
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

PAINTER BLVD, UTILITY RELOCATIONS    CONTRACT 2004-063
Water

P04243 ALAMANCE ROAD           (design complete)
HIGH POINT ROAD TO LARK ROAD

24-Nov-03 Carroll, K.$98,431.09 1,400
Consult Design

County Project

03-04Not RequiredComplete Not Required
(Eng Estim.)

P04245 CROMWELL ROAD           (design complete)
ROLAND ROAD APPROX. 750' NORTHWEST TO PAINTER BLVD. CONSTRUCTION

24-Nov-03 Carroll, K.$40,418.04 750
Consult Design

County Project

03-04Not RequiredComplete Not Required
(Eng Estim.)

P04241 FAIRFAX ROAD           (design complete)
ROLAND ROAD APPROX. 900' SOUTHWEST TO PAINTER BLVD. CONSTRUCTION

24-Nov-03 Carroll, K.$61,942.57 900
Consult Design

03-04Not RequiredComplete Not Required
(Eng Estim.)

P04244 LARK ROAD           (design complete)
ALAMANCE ROAD APPROX. 350' NORTHEAST TO PAINTER BLVD. CONSTRUCTION

24-Nov-03 Carroll, K.$19,139.74 350
Consult Design

County Project

03-04Not RequiredComplete Not Required
(Eng Estim.)

Amount Bid: $0.00
Contractor: Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $219,931.44

ELM STREET SOUTH - CULVERT    CONTRACT 2004-071
Bridges/Culverts

P04165B ELM-EUGENE ST. , SOUTH           (under design / working)
PURCHASE OF CULVERT MATERIALS BY PURCHASING DIV.

01-Oct-04 Cordell, T.$250,000.00 02004RequiredRequired Required
Oct-Dec

Amount Bid: $0.00
Contractor: Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $250,000.00
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

HILLTOP ROAD SEWER OUTFALL - CONSTRUCTION    CONTRACT 2004-072
Sewer Outfall

P04228A HILLTOP ROAD OUTFALL           (design complete)
APPRX. 1,800' E/GUILFORD COLLEGE RD. SOUTH  APPRX. 1900' TO EXISTING OUTFALL. 

27-Oct-03 Geary, J.$156,756.25 1,900

County Project Requested By Water Resources. Complete Const by December 2004

2004RequiredComplete Available
(Eng Estim.) July-Sept

Amount Bid: $0.00
Contractor: Account Number:

Bid Date:

Availability Date:

Completion Date:Award Date:

Days:

Interm. Date:Pre-Bid Date:
Advertise Date:

Estimated Cost: $156,756.25
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

*****                       TENTATIVE CONTRACTS                       *****
 ANNEXATION PROJECTS - 2004

$1,394,500.00Estimated Total Cost:
Water Estimated Total Cost:$235,000.00

P04336 EVA LANE - ANNEXATION           (under design / working)
CHURCH ST. N. TO SWEETBRIAR RD  

17-Aug-04 Stephenson, G.$95,000.00 1,650

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required01-Dec-04 Required
46% April-June

P04341 LUCAS PARK DRIVE - ANNEXATION           (under design / working)
FROM END OF EXISTING WATER LINE TO SWEETBRAIR RD

17-Aug-04 Hyatt, S.$13,000.00 200

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2005Required02-Dec-04 Not Required
46% July-Sept

P04330 SCOTT ROAD - ANNEXATION PROJECT           (under design / working)
SUMMIT AVE TO APPROX. 900' WEST OF SUMMIT AVE TO NEW ANNEXATION LIMITS

05-May-04 Overman, B.$75,000.00 1,000

This is part of the July 1, 2004 annexation and the project must be installed within 2 years

2005Required14-Jan-05 Not Required
60% July-Sept

P04335 WALDORF DR. - ANNEXATION           (under design / working)
OLD LAKE JEANETTE RD TO EVA LANE

17-Aug-04 Stephenson, G.$52,000.00 950

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required01-Dec-04 Required
46% April-June

Sewer Estimated Total Cost:$326,500.00

P04339 CHURCH ST. NORTH, - ANNEXATION           (under design / working)
EX. MH APPROX 250' SOUTH OF ORCHARD RIDGE LANE TO APPROX. 500' SOUTH OF 
ORCHARD RIDGE LANE

17-Aug-04 Overman, B.$23,000.00 250

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2005Required02-Nov-04 Required
64% July-Sept

P04336 EVA LANE - ANNEXATION           (under design / working)
SWEETBRIAR RD TO 300' WEST OF N. CHURCH ST.

10-May-04 Stephenson, G.$133,000.00 1,400

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required01-Dec-04 Required
46% April-June

P04334 LAKE JEANETTE (OLD) RD. - ANNEXATION           (under design / working)
SWEETBRIAR RD TO WALDORF DR.

17-Aug-04 Hyatt, S.$38,000.00 400

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required15-Dec-04 Required
34% April-June

P04333 SWEETBRIAR RD., SOUTH - ANNEXATION           (under design / working)
OLD LAKE JEANETTE RD TO EVA LANE.

17-Aug-04 Hyatt, S.$85,500.00 900

Annexation 2 year completion window applies once annexation is approved by City Council. 
Annexation approved 7/1/04.

2006Required15-Dec-04 Required
34% April-June
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 ANNEXATION PROJECTS - 2004
$1,394,500.00Estimated Total Cost:

Sewer Estimated Total Cost:$326,500.00

P04335 WALDORF DR. - ANNEXATION           (under design / working)
OLD LAKE JEANETTE RD TO 500' NORTH OF OLD LAKE JEANETTE RD

17-Aug-04 Stephenson, G.$47,000.00 500

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required01-Dec-04 Required
46% April-June

Sewer Outfall Estimated Total Cost:$833,000.00

P04271 SUMMIT AVE OUTFALL - ANNEXATION PROJECT.           (under design / working)
APPROX. 1650 NORTH OF HICONE RD TO APPROXIMATELY 2000' NE OF SUMMIT AVE. TO 
PROPOSED ANNEXATION OUTFALL

05-Mar-04 Geary, J.$100,000.00 2,000

Part of Proposed annexation

2005Required31-May-05 Required
48% Jan-March

P04340 SUMMIT AVE OUTFALL #1 - ANNEXATION           (under design / working)
NORTH END OF SUMMIT AVE OUTFALL (P04271) TO SOUTH END OF REEDY FORK SEWER 
FACILITES (K-2766)

10-May-04 Geary, J.$685,000.00 5,700

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required29-Jul-05 Required
33% April-June

P04332 SWEETBRIAR RD., SOUTH OUTFALL - ANNEXATION           (under design / working)
EX, MANHOLE S. OF WATERTHRUSH PL TO SWEETBRAIR RD

10-May-04 Hyatt, S.$48,000.00 600

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

2006Required15-Dec-04 Required
68% April-June

 BALLINGER ROAD BRIDGE
$1,254,000.00Estimated Total Cost:

Bridges/Culverts Estimated Total Cost:$1,254,000.00

P04117 BALLINGER ROAD BRIDGE           (under design / working)
CONST. FOR REPLACEMENT OF BRIDGE #97 ON BALLINGER RD. @ HORSEPEN CREEK

06-Aug-02 Overman, B.$1,254,000.00 100
Consult Design

80% Federal fund reimburstment. Davis Bacon will apply

2006Required25-Oct-05 Required
67% April-June
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 BATTLEGROUND RAIL TRAIL
$1,500,000.00Estimated Total Cost:

Sidewalk Estimated Total Cost:$1,000,000.00

P04046 BATTLEGROUND RAIL TRAIL PROJECT             (design complete)
PISGAH CHURCH RD. TO SOUTH OF MARKLAND DR. -

20-Sep-02 Cordell, T.$1,000,000.00 6,000
Consult Design

Bond Project

2006RequiredComplete Required
April-June

Bridges/Culverts Estimated Total Cost:$500,000.00

P04046 BATTLEGROUND RAIL TRAIL PROJECT             (under design / working)
CONE BOULEVARD GRADE SEPARATION/UNDERPASS FOR PROPOSED RAIL TRAIL PROJECT 
AT CONE BLVD. INCLUDES APPROACH ON BOTH SIDES OF CONE BLVD.

18-Dec-03 Cordell, T.$500,000.00 7,390
Consult Design

Bond Project

2005RequiredRequired Required
Oct-Dec
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 CONE, NEALTOWN & WHITE STREET ROADWAY IMPROVEMENTS
$4,937,500.00Estimated Total Cost:

Roadway Estimated Total Cost:$3,750,000.00

P04164 CONE BLVD EAST, EXTENSION           (under design / working)
END OF EX. CONE BLVD TO APPROX 3,200' EAST END OF NEALTOWN RD  

30-Jan-03 Overman, B.$2,500,000.00 5,200
Consult Design

City Council Priority Project - Contract with P4164A Nealtown Rd

2005Required29-Jul-05 11-May-06
67% Oct-Dec

P04164A NEALTOWN ROAD           (under design / working)
CONE BOULEVARD TO APPROXIMATELY 2000' SOUTH OF CONE BOULEVARD

30-Jan-03 Overman, B.$1,000,000.00 2,000
Consult Design

Contract with Cone Boulevard

2005Required29-Jul-05 11-May-06
68% Oct-Dec

P04164B WHITE STREET           (under design / working)
NEALTOWN RD TO EXISTING CURB & GUTTER

02-Jun-03 Overman, B.$250,000.00 1,000
Consult Design

2005Required29-Jul-05 11-May-06
62% Oct-Dec

Sidewalk Estimated Total Cost:$437,500.00

P04164 CONE BLVD EAST, EXTENSION           (under design / working)
END OF EX. CONE BLVD TO APPROX 3,200' EAST END OF NEALTOWN RD.

30-Jan-03 Overman, B.$262,500.00 10,500
Consult Design

Contract with roadway and P4164A Nealtown Road

2005Required29-Jul-05 11-May-06
67% Oct-Dec

P04164A NEALTOWN ROAD           (under design / working)
CONE BOULEVARD TO APPROXIMATELY 2,000' SOUTH.

30-Jan-03 Overman, B.$100,000.00 4,000
Consult Design

Contract with Cone Boulevard P4164

2005Required29-Jul-05 11-May-06
64% Oct-Dec

P04164B WHITE STREET           (under design / working)
NEALTOWN RD TO EXISTING CURB & GUTTER

02-Jun-03 Overman, B.$75,000.00 1,000
Consult Design

2005Required29-Jul-05 11-May-06
62% Oct-Dec

Bridges/Culverts Estimated Total Cost:$750,000.00

P04164A NEALTOWN ROAD           (under design / working)
NEALTOWN RD BRIDGE CONSTRUCTION - 2 LANE WITH SIDEWALKS OVER N. BUFFALO 
CREEK

30-Jan-03 Overman, B.$750,000.00 0
Consult Design

Contract with Cone Boulevard, Nealtown Rd and White Street

2005Required29-Jul-05 11-May-06
68% Oct-Dec

 CREEKRIDGE ROAD
$2,760,000.00Estimated Total Cost:

Roadway Estimated Total Cost:$2,500,000.00

P03878 CREEKRIDGE ROAD           (design complete)
RANDLEMAN RD. TO U.S. HWY. 220 - BOND PROJECT

04-Sep-01 Stephenson, G.$2,500,000.00 6,8002006RequiredComplete 31-Mar-06
14% July-Sept

Sidewalk Estimated Total Cost:$260,000.00

P03878 CREEKRIDGE ROAD           (design complete)
RANDLEMAN RD. TO U.S. HWY. 220 - BOND PROJECT

03-Jul-01 Stephenson, G.$260,000.00 13,000

To be built with Roadway Bond Project

2006RequiredComplete 31-Mar-06
14% July-Sept
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Project Name
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Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 ELM-EUGENE ST.. SOUTH
$1,095,811.93Estimated Total Cost:

Roadway Estimated Total Cost:$970,601.93

P04165 ELM-EUGENE ST. , SOUTH           (on contract)
VANDALIA RD TO APPROX 800' S. VIVIAN LANE

15-Apr-03 Cordell, T.$970,601.93 4,000
Consult Design

Initial Project setup on January 30, 2003 - Bond Design by Wilbur Smith & Associates. Project needs 
to be complete by Novemebr of 2005 to facilitate the opening of new Wal-Mart.

2005RequiredComplete 30-Jul-05
21%(Eng Estim.) Jan-March

Sidewalk Estimated Total Cost:$125,210.00

P04165 ELM-EUGENE ST. , SOUTH           (on contract)
VANDALIA RD TO APPROX 800' S. VIVIAN LANE

30-Jan-03 Cordell, T.$125,210.00 8,000
Consult Design

Account for seperartly - Bond Project - Design by Wilbur Smith & Associates

2005RequiredComplete 06-May-05
27%(Eng Estim.) Jan-March

 FRANKLIN BLVD.
$2,912,535.05Estimated Total Cost:

Roadway Estimated Total Cost:$2,649,910.05

P03882 FRANKLIN BOULEVARD           (design complete)
BESSEMER AVE. TO MCCONNELL RD. - BOND PROJECT

21-Aug-01 Geary, J.$2,500,000.00 7,4002005RequiredComplete 31-Jan-05
84% July-Sept

P03882A MCCONNELL ROAD           (design complete)
APPROX. 650' EAST OF FRANKLIN BLVD. TO APPROX. 650' WEST OF FRANKLIN BLVD. - 
RIBBON PAVEMENT WIDENING 

28-Aug-02 Geary, J.$149,910.05 1,300

Funding 50%  401-6001-01 and 50% 402-6001-01
To be built with Fraklin Blvd. Bond Project

2005RequiredComplete 31-Jan-05
84%(Eng Estim.) July-Sept

Sidewalk Estimated Total Cost:$262,625.00

P03882 FRANKLIN BOULEVARD           (design complete)
BESSEMER AVE. TO MCCONNELL RD. - BOND PROJECT

03-Jul-01 Geary, J.$262,625.00 15,000

To be built with Roadway Bond Project

2005RequiredComplete 31-Jan-05
84%(Eng Estim.) July-Sept
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Project Name
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Project 
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AS OF: October 06, 2004

Current Fiscal Year:
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**  Complete   *  Working

Project  Phases 
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PROJECT STATUS REPORT

 FRIENDLY AVE
$3,585,000.00Estimated Total Cost:

Roadway Estimated Total Cost:$3,285,000.00

P03881 FRIENDLY AVENUE, WEST           (design complete)
WESTRIDGE RD. TO HOLDEN RD. - BOND PROJECT

01-Dec-00 Overman, B.$3,285,000.00 7,300
Consult Design

The Professional Services contract is not being paid thru ProTrack. Kimely Horne & Assoc. is 
consultant.

2005RequiredComplete 02-Feb-05
58% Oct-Dec

Sidewalk Estimated Total Cost:$300,000.00

P03881 FRIENDLY AVENUE, WEST           (design complete)
WESTRIDGE RD. TO HOLDEN RD. - BOND PROJECT

02-Jul-01 Overman, B.$300,000.00 15,000
Consult Design

To be built with Roadway Bond Project

2005RequiredComplete 02-Feb-05
58% Oct-Dec

 HORNADAY ROAD
$2,280,000.00Estimated Total Cost:

Roadway Estimated Total Cost:$2,000,000.00

P04160 HORNADAY ROAD EXTENSION           (under design / working)
CHIMNEY ROCK RD TO HORNADAY RD

13-Jan-03 Cordell, T.$2,000,000.00 5,300
Consult Design

Design by Wilbur Smith & Associates.

2006Required24-Nov-04 15-Aug-05
93% April-June

Sidewalk Estimated Total Cost:$280,000.00

P04160 HORNADAY ROAD EXTENSION           (under design / working)
CHIMNEY ROCK RD TO HORNADAY RD

13-Jan-03 Cordell, T.$280,000.00 10,600
Consult Design

Sidewalk on both sides. Design by Wilbur Smith & Associates

2006Required03-Sep-04 25-May-05
106% April-June

 LAKE JEANETTE ROAD
$2,900,000.00Estimated Total Cost:

Roadway Estimated Total Cost:$2,500,000.00

P03879 LAKE JEANETTE ROAD           (design complete)
NORTH ELM ST. TO LAWNDALE DR. - BOND PROJECT

18-Sep-01 Cordell, T.$2,500,000.00 10,000
Consult Design

2000 Bond Project

2007RequiredComplete 15-Jun-06
16% April-June

Sidewalk Estimated Total Cost:$400,000.00

P03879 LAKE JEANETTE ROAD           (design complete)
NORTH ELM ST. TO LAWNDALE DR. - BOND PROJECT

18-Sep-01 Cordell, T.$400,000.00 20,000
Consult Design

To be built with Roadway Bond Project. Both sides.

2007RequiredComplete 15-Jun-06
16% April-June
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Project Name
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Current Fiscal Year:
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Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 MERRITT DRIVE
$3,850,000.00Estimated Total Cost:

Roadway Estimated Total Cost:$3,800,000.00

P03880A HIGH POINT ROAD           (design complete)
700' EAST OF MERRITT DR. TO 700' WEST OF MERRITT DR. (SOUTH SIDE ONLY)

26-Jun-02 Geary, J.$300,000.00 1,5002006RequiredComplete 19-Nov-05
28% Jan-March

P03880 MERRITT DRIVE           (under design / working)
I-40 BRIDGE TO HIGH POINT RD. - BOND PROJECT

26-Jun-02 Arant, D.$3,500,000.00 5,0002006Required31-Oct-04 02-Oct-06
97% Jan-March

Sidewalk Estimated Total Cost:$50,000.00

P03880A HIGH POINT ROAD           (design complete)
700' EAST OF MERRITT DR. TO 700' WEST OF MERRITT DR.

26-Jun-02 Geary, J.$50,000.00 1,500

To be built with Roadway Bond Project

2006RequiredComplete 19-Nov-05
55% Jan-March

P03880 MERRITT DRIVE           (under design / working)
I-40 BRIDGE TO HIGH POINT RD. - BOND PROJECT

26-Jun-02 Arant, D.$0.00 9,000

To be built with Roadway Bond Project

2006Required31-Oct-04 02-Oct-06
97% Jan-March
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 NEW GARDEN RD. - PHASE II
$2,530,815.81Estimated Total Cost:

Roadway Estimated Total Cost:$1,912,500.00

P03834 JEFFERSON ROAD           (design complete)
NEW GARDEN RD. SOUTH TO EXISTING CURB & GUTTER AND SIDEWALK (WEST SIDE ONLY)

17-Mar-00 Arant, D.$62,500.00 5002006Not RequiredComplete 16-Oct-05
40% Jan-March

P03741 NEW GARDEN ROAD - PHASE II           (design complete)
JEFFERSON RD./WILL-DOSKEY DR. TO BRASSFIELD RD.

21-Sep-99 Arant, D.$1,850,000.00 4,500

 

2006RequiredComplete 16-Oct-05
40% Jan-March

Sidewalk Estimated Total Cost:$315,000.00

P03834 JEFFERSON ROAD           (design complete)
NEW GARDEN RD. SOUTH TO EXISTING CURB & GUTTER AND SIDEWALK (WEST SIDE ONLY)

17-Mar-00 Arant, D.$15,000.00 5002006Not RequiredComplete 16-Oct-05
40% Jan-March

P03741 NEW GARDEN ROAD - PHASE II           (design complete)
JEFFERSON RD./WILL-DOSKEY DR. TO BRASSFIELD RD.

21-Sep-99 Arant, D.$300,000.00 7,800

Both Sides

2006RequiredComplete 16-Oct-05
40% Jan-March

Sewer Estimated Total Cost:$120,000.00

P04132 NEW GARDEN ROAD           (design complete)
JEFFERSON ROAD /WILL DOSKEY DRIVE TO BRASSFIELD ROAD

01-Oct-02 Arant, D.$120,000.00 1,210

Construct with New Garden Road

2006RequiredComplete Not Required
Jan-March

Sewer Outfall Estimated Total Cost:$183,315.81

P04047 STRATHMORE DRIVE OUTFALL           (design complete)
STRATHMORE DR. LIFT STATION TO OUTFALL AT NEW GARDEN RD.

09-Jan-02 Arant, D.$183,315.81 2,000

To be built with New Garden Rd - Ph II

2005RequiredComplete 30-Apr-05
72%(Eng Estim.) April-June

 NORTH BUFFALO OUTFALL
$32,000,000.00Estimated Total Cost:

Sewer Outfall Estimated Total Cost:$32,000,000.00

P04232 NORTH BUFFALO OUTFALL - SYSTEM UPGRADE - TO NB WWTP           (under design / working)
HILL STREET TO NORTH BUFFALO WASTE WATER TREATMENT PLANT

13-Nov-03 Eason, K.$32,000,000.00 20,000

Kenney McDowell is Project Manager. Design is by ARCADIS-FPS

2005Not RequiredRequired Required
July-Sept
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Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 SIDEWALK IMPROVEMENTS-(FALL 04)
$714,231.00Estimated Total Cost:

Sidewalk Estimated Total Cost:$714,231.00

P03350B HOLDEN ROAD           (design complete)
PATTERSON ST. TO SPRING GARDEN ST. (EAST SIDE)

29-Dec-93 Stephenson, G.$35,294.00 9202005Not RequiredComplete Complete
(Eng Estim.) April-June

P03945 HOLDEN ROAD, SOUTH           (design complete)
HIGH POINT RD. TO FARMINGTON RD.(WEST SIDE) - BOND PROJECT.

07-Mar-01 Stephenson, G.$44,000.00 2,200
Consult Design

USI - Design

2005RequiredComplete Available
April-June

P03946 HOLDEN ROAD, SOUTH           (design complete)
W. VANDALIA RD. TO APPROX. 300' SOUTH OF HIGH POINT RD. (EAST SIDE)

07-Mar-01 Stephenson, G.$125,000.00 6,500

Account for separately - Bond

2005RequiredComplete Available
April-June

P03926 LAWNDALE DRIVE           (design complete)
BLUEMONT DR. TO DELLWOOD DR. (EAST SIDE)

07-Mar-01 Stephenson, G.$53,400.00 2,670
Consult Design

USI - Design

2005Not RequiredComplete 31-Jul-04
107% April-June

P04151 MCKNIGHT MILL ROAD           (design complete)
SUMMIT AVE WEST TO U.S. 29 PEDESTRIAN BRIDGE

03-Dec-02 Cordell, T.$143,587.00 3,000
Consult Design

Consultant Design. Part of the cost, $64,000, will be paid for by a Grant from NCDOT involving 
Federal Davis-Bacon Funds.

2005RequiredComplete 15-Jun-05
57%(Eng Estim.) Oct-Dec

P04151A MCKNIGHT MILL ROAD           (design complete)
U.S. 29 AT PEDESTRIAN BRIDGE EAST TO JOSEPH MCNEILL RD (E-4776)

03-Dec-02 Cordell, T.$23,100.00 1,100
Consult Design

Consultant Design. Part of the cost, $64,000, will be paid for by a Grant from NCDOT involving 
Federal Enhancement Funds. 
Therefore the Davis Bacon Act applies. (E-4776)

2005RequiredComplete 15-Jun-05
25% Oct-Dec

P03940 RANDLEMAN ROAD           (design complete)
FARRAGUT ST. TO ROCKY KNOLL RD. (WEST SIDE)

07-Mar-01 Hyatt, S.$117,400.00 5,8702006RequiredComplete 15-Mar-06
32% April-June

P04107 STARMOUNT DRIVE           (design complete)
HOLDEN RD.  TO W. MARKET ST. (SOUTH SIDE ONLY) - PER CRAIG MCKINNEY

22-Jul-02 Overman, B.$75,000.00 2,9002004Not RequiredComplete Not Required
Oct-Dec

P03927 WENDOVER AVENUE, EAST           (design complete)
ARNOLD ST. TO ROLLINS ST. (SOUTH SIDE)

07-Mar-01 Stephenson, G.$65,700.00 3,285
Consult Design

USI - Design

2005Not RequiredComplete 30-Apr-05
82% April-June

P04037 YANCEYVILLE STREET           (design complete)
LEE'S CHAPEL RD. TO CRAFT RECREATION CENTER (WEST SIDE ONLY)

29-Oct-01 Stephenson, G.$31,750.00 1,2702005RequiredComplete Available
April-June
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Project Name
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Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 SIDEWALK IMPROVEMENTS-(WINTER 04)
$142,400.00Estimated Total Cost:

Sidewalk Estimated Total Cost:$142,400.00

P03930 MARKET STREET, WEST           (design complete)
VILLAGE LN. TO STAGECOACH TRAIL (NORTH SIDE)

07-Mar-01 Rhew, L.$142,400.00 7,120

USI - Design

03-04RequiredComplete 15-Aug-04
106%

 SOUTHEAST WALKING TRAIL-(FALL-04)
$93,020.00Estimated Total Cost:

Sidewalk Estimated Total Cost:$93,020.00

P04131 SOUTHEAST WALKING TRAIL CONNECTOR           (under design / working)
FREEMAN MILL RD @ BRIDGE CROSSING TO W. WHITTINGTON TO W. LEE ST

20-Sep-02 Arant, D.$93,020.00 1,700

Funding applied through TEA Grant per  Mike Simpson

2004Not Required01-Nov-04 Not Required
97%(Eng Estim.) Jan-March
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 TWILLA ACRES
$1,109,000.00Estimated Total Cost:

Water Estimated Total Cost:$294,000.00

P04062 EASTHURST ROAD           (under design / working)
WEST END OF EASTHURST RD. TO FRIEDEN CHURCH RD. - COUNTY PROJECT

15-Jan-02 Overman, B.$70,000.00 1,190

Twilla Acres - County Project County to acquire r/w

03-04Not Required31-Aug-04 Required
104%

P04061 FRIEDEN CHURCH ROAD           (under design / working)
RANHURST RD. TO APPROX. 650' NORTHEAST OF CORNERHOUSE RD. - COUNTY PROJECT

15-Jan-02 Overman, B.$58,000.00 1,265

Twilla Acres - County Project County to acquire r/w

03-04Not Required31-Aug-04 Required
104%

P04066 MCLEANSVILLE ROAD           (under design / working)
RANHURST RD. TO APPROX. 1100' SOUTHWEST,  THEN SOUTH ON MCLEANSVILLE RD., 
THEN TO SILVERBROOK CT. - COUNTY PROJECT

15-Jan-02 Overman, B.$66,000.00 1,100

Twilla Acres - County Project County to acquire r/w

03-04Not Required31-Aug-04 Required
104%

P04065 RANHURST ROAD           (under design / working)
NORTH END OF RANHURST RD. TO MCLEANSVILLE RD. - COUNTY PROJECT

15-Jan-02 Overman, B.$100,000.00 1,750

Twilla Acres - County Project County to acquire r/w.

03-04Not Required31-Aug-04 Required
104%

Sewer Estimated Total Cost:$282,000.00

P04062 EASTHURST ROAD           (under design / working)
RANHURST RD. TO FRIEDEN CHURCH RD. - COUNTY PROJECT

15-Jan-02 Overman, B.$84,000.00 930

Twilla Acres - County Project, County will acquire r/w.

03-04Not Required31-Aug-04 Required
104%

P04061 FRIEDEN CHURCH ROAD           (under design / working)
RANHURST RD. TO APPROX. 470' NORTHEAST OF EASTHURST RD.. - COUNTY PROJECT

15-Jan-02 Overman, B.$80,000.00 1,258

Twilla Acres - County Project  County to acquire r/w

03-04Not Required31-Aug-04 Required
104%

P04060 RANHURST ROAD           (under design / working)
NORTH END RANHURST RD. TO FRIEDEN CHURCH RD. - COUNTY PROJECT

15-Jan-02 Overman, B.$118,000.00 1,410

Twilla Acres - County Project County to acquire r/w

03-04Not Required31-Aug-04 Required
104%

Sewer Outfall Estimated Total Cost:$368,000.00

P04069 EASTHURST ROAD OUTFALL           (under design / working)
END OF EASTHURST RD. TO TWILLA ACRES LIFT STATION - COUNTY PROJECT

15-Jan-02 Overman, B.$75,000.00 734

Twilla Acres - County Project County to acquire r/w

03-04Not Required31-Aug-04 Required
104%

P04059 RANHURST ROAD OUTFALL           (under design / working)
TWILLA ACRES LIFT STATION TO END OF RANHURST RD. - COUNTY PROJECT

15-Jan-02 Overman, B.$22,000.00 170

Twilla Acres - County Project  Guilford County to acquire r/w

03-04Not Required31-Aug-04 Required
104%
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Project Name
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Project 
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2004-2005

**  Complete   *  Working
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PROJECT STATUS REPORT

 TWILLA ACRES
$1,109,000.00Estimated Total Cost:

Sewer Outfall Estimated Total Cost:$368,000.00

P04068 TWILLA ACRES FORCE MAIN           (under design / working)
TWILLA ACRES LIFT STATION SE TO EASTHURTS RD. TO RANHURST RD. SE TO 
MCLEANSVILLE RD. TO APPX. 1060' SW FROM MCLEANSVILLE RD. TO SILVERBROOK CT. - 
COUNTY PROJECT

15-Jan-02 Overman, B.$210,000.00 3,403

Twilla Acres - County Project County to acquire property

03-04Not Required31-Aug-04 Required
104%

P04343 TWILLA ACRES OUTFALL           (under design / working)
TWILLA ACRES LIFT STATION (PROPOSED) TO APPROXIMATELY 1100' NORTHEAST TO 
MCLEANSVILLE SCHOOL EX. S. S. SYSTEM

01-Jun-04 Overman, B.$61,000.00 1,100

County Project

2005Not Required21-Jan-05 Required
54% April-June

Special Estimated Total Cost:$165,000.00

P04067 TWILLA ACRES LIFT STATION           (design complete)
TWILLA ACRES LIFT STATION - COUNTY PROJECT

15-Jan-02 Overman, B.$165,000.00 0
Consult Design

Twilla Acres - Design by USI - County Project. County to acquire property.

03-04Not RequiredComplete Required

 WATER & SEWER IMPROVEMENTS-(FALL 03)
$259,401.50Estimated Total Cost:

Sewer Outfall Estimated Total Cost:$259,401.50

P04174 TENNYSON DRIVE OUTFALL           (design complete)
EX SEWER AT TENNYSON CT. THEN N.E. TO APPROX 2000 ' TO EX.  ASHTON DRIVE OUTFALL

05-Mar-03 Geary, J.$259,401.50 2,0002005Not RequiredComplete Required
(Eng Estim.) July-Sept
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Number

Project Name
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Auth.  
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Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

 WENDOVER AVENUE INTERSECTIONS-BOND
$1,753,854.72Estimated Total Cost:

Roadway Estimated Total Cost:$1,252,696.48

P03980 WENDOVER AVENUE @ BIG TREE WAY           (design complete)
INTERSECTION IMPROVEMENTS

03-Jul-01 Geary, J.$68,800.26 300
Consult Design

USI - Design

2005RequiredComplete 31-Dec-04
84%(Eng Estim.) April-June

P03979 WENDOVER AVENUE @ BRIDFORD PARKWAY           (design complete)
INTERSECTION IMPROVEMENTS

03-Jul-01 Geary, J.$632,992.88 400
Consult Design

USI - Design

2005RequiredComplete 31-Dec-04
84%(Eng Estim.) April-June

P03982 WENDOVER AVENUE @ LANDMARK CENTER DRIVE           (design complete)
INTERSECTION IMPROVEMENTS

03-Jul-01 Geary, J.$260,183.20 200
Consult Design

2005Not RequiredComplete 31-Dec-04
83%(Eng Estim.) April-June

P03981 WENDOVER AVENUE @ STANLEY ROAD           (design complete)
INTERSECTION IMPROVEMENTS

03-Jul-01 Geary, J.$290,720.14 400
Consult Design

USI - Design

2005RequiredComplete 31-Dec-04
84%(Eng Estim.) April-June

Sidewalk Estimated Total Cost:$501,158.24

P03929 BRIDFORD PARKWAY           (design complete)
WENDOVER AVE. TO 1437' NORTH OF RUFFIN RD. (WEST SIDE)

07-Mar-01 Geary, J.$212,828.72 1,900
Consult Design

To be built with Wendover Intersection projects. USI - Design

2005RequiredComplete 31-Dec-04
84%(Eng Estim.) April-June

P03928A WENDOVER AVE           (design complete)
LANDA ROAD TO EAST BOUND RAMP @ I-40 - SOUTH SIDE ONLY

24-Mar-04 Geary, J.$4,500.00 2002005Not RequiredComplete Required
April-June

P03928 WENDOVER AVENUE,  WEST           (design complete)
BRIDFORD PKWY. TO EDWARDIA DR. (BOTH SIDES)

07-Mar-01 Geary, J.$283,829.52 6,100
Consult Design

To be built with Wendover Intersection projects. USI - Design

2005RequiredComplete 31-Dec-04
84%(Eng Estim.) April-June
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Number

Project Name
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Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Roadway Estimated Total Cost:$2,448,165.55

P04275 BATTLEGROUND AVE. - COTSWOLD AVE. INTERSECTION           (under design / working)
INTERSECTION, RADIUS AND TRAFFIC ISLAND IMPROVEMENTS AT THE INTERSECTION OF 
BATTLEGROUND AVE AND COTSWOLD TERRACE.

16-Mar-04 Hyatt, S.$75,000.00 02005Required30-Oct-04 Required
89% Jan-March

P04263 BATTLEGROUND AVE/BRASSFIELD DR. INTERSECTION IMPROV.           (under design / working)
INTERSECTION IMPROVEMENTS AT BATTLEGROUND AVE./BRASSFIELD DR. 

11-Feb-04 Stephenson, G.$100,000.00 1,5002005Required01-Feb-05 Required
67% April-June

P04279 ELM-EUGENE ST., SOUTH           (under design / working)
VANDALIA ROAD TO J.J. DRIVE. MEDIAN, ROADWAY AND INTERSECTION IMPROVEMENTS

01-Jun-04 Geary, J.$1,800,000.00 7,300

Service Request was received and approved 4/19/04. project was approved by Council on June 1, 
2004.

2005Required31-Mar-05 Required
49% Oct-Dec

P03975 FLORIDA STREET, EAST & RANDOLPH AVE.            (design complete)
FLORIDA ST., EAST & RANDOLPH AVE. - INTERSECTION IMPROVEMENTS

29-Jun-01 Hyatt, S.$250,000.00 1,0502005RequiredComplete Required
April-June

P03879A LAKE JEANETTE RD           (under design / working)
FROM 350' NORTH OF LAKE JEANETTE RD TO 350' SOUTH OF LAKE JEANETTE RD.

16-Aug-04 Cordell, T.$223,165.55 700
Consult Design

2007RequiredRequired Required
(Eng Estim.) Jan-March

Storm Sewer Estimated Total Cost:$703,728.26

P04081 ANTILLA PLACE, #4208           (design complete)
4208 ANTILLA PL. - STORM SEWER

01-Apr-02 Osborne, C.$12,000.00 15003-04Not RequiredComplete Required

P04257 ARDMORE STORM SEWER UPGRADE           (design complete)
200' N/FLORIDA ST

13-Jan-04 Osborne, C.$61,989.50 3002004RequiredComplete 28-Feb-05
51%(Eng Estim.) April-June

P04216 BEALE AVENUE           (design complete)
STANLEY RD. TO FENTRESS ST.

16-Feb-04 Geary, J.$12,395.00 300

Requested by Ade Idowu to be included  when W & S is done. 

03-04Not RequiredComplete Not Required
(Eng Estim.)

P04262 BERRYMAN ST. #200           (under design / working)
STORM SEWER UPGRADE AT #200 BERRYMJAN STREET

09-Feb-04 Osborne, C.$50,000.00 5002004Not Required31-Dec-04 Not Required
74% Jan-March

P03986 BRAGG STREET @ S.  ELM STREET           (design complete)
INTERSECTION STORM SEWER IMPROVEMENTS

27-Jul-01 Osborne, C.$67,159.97 003-04Not RequiredComplete Not Required
(Eng Estim.)

P04009 BURNT POPLAR ROAD           (design complete)
STORM SEWER

07-Sep-01 Osborne, C.$80,633.50 31003-04Not RequiredComplete Complete
(Eng Estim.)

P04231 DELANCY STREET STORM SEWER OUTFALL           (design complete)
3403 DELANCY ST. TO 306 HOLT AV.

06-Nov-03 Osborne, C.$23,613.15 20003-04RequiredComplete 31-Mar-05
41%(Eng Estim.)

P04217 DENVER DRIVE @ TUCSON DRIVE           (under constr. / contract paymt)
CONSTRUCT CURB INLETS WITHIN WESTBURY SUBDIVISION

11-Aug-03 Osborne, C.$30,000.00 003-04RequiredComplete Not Required
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Project Name
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AS OF: October 06, 2004

Current Fiscal Year:
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**  Complete   *  Working

Project  Phases 
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PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Storm Sewer Estimated Total Cost:$703,728.26

P04227 FRIENDWAY ROAD STORM SEWER OUTFALL           (design complete)
308 FRIENDWAY ROAD TO LEA RAY DRIVE

21-Oct-03 Osborne, C.$55,937.14 40003-04RequiredComplete 31-Mar-05
57%(Eng Estim.)

P04253 GARDEN LAKE DRIVE           (design complete)
NEW GARDEN ROAD TO 600' WEST/NEW GARDEN ROAD

29-Dec-03 Osborne, C.$10,000.00 2502004RequiredComplete Not Required
April-June

P04127 HOLLAND RD           (under design / working)
@ 700' SOUTH OF SUMMIT AVE.

13-Sep-02 Osborne, C.$50,000.00 60

Upgrade existing culvert

2004Required31-Mar-04 Required
134% July-Sept

P04139 MARTIN AVE.            (under design / working)
@ KEITH ST. INTERSECTION - CULVERT REPLACEMENT

11-Oct-02 Osborne, C.$90,000.00 22003-04Not Required31-Mar-04 Required
136%

P04039 OAK STREET           (design complete)
BOX CULVERT REPLACEMENT - 350' WEST OF VAN WERT ST.

02-Nov-01 Osborne, C.$75,000.00 8003-04Not RequiredComplete Required

P04370 SPRING GARDEN ST., 2811           (under design / working)
STORM SEWER FROM 2811 SPRING GARDEN ST TO WILLOWBROOK STREET

02-Sep-04 Osborne, C.$30,000.00 4502005Not RequiredNot Required Not Required
Jan-March

P04129 VOSS AVE.            (under design / working)
@ 1,000' SOUTH OF SUMMIT AVE.

16-Sep-02 Osborne, C.$50,000.00 60

Upgrade existing culvert

03-04Required31-Mar-04 Required
134%

P04367 WILLOW SPRINGS CT.           (under design / working)
@ NORTH END OF CUL-DE-SAC - CONTRUCTION BY CITY FORCES

23-Aug-04 Osborne, C.$5,000.00 802004Not Required30-Sep-04 Not Required
116% Oct-Dec

Sidewalk Estimated Total Cost:$5,625,718.89

P04162 ADAMS STREET           (design complete)
FRIENDLY AVE TO GUILFORD AVE - EAST SIDE ONLY

13-Jan-02 Overman, B.$14,213.75 385

 

2005Not RequiredComplete Required
(Eng Estim.) Jan-March

P04153 BESSEMER AVENUE, EAST           (design complete)
U.S. 29 TO FRANKLIN BLVD. NORTH SIDE ONLY

03-Dec-02 Cordell, T.$160,000.00 7,600
Consult Design

Consultant Design

2005RequiredComplete 31-Jan-05
73% Oct-Dec

P04215 BLUFORD PARK COMMUNITY WALKING TRAIL           (design complete)
EASTWOOD AV. TO SOUTH BUFFALO CREEK

01-Aug-03 Geary, J.$75,905.50 2,4002004Not RequiredComplete Not Required
(Eng Estim.) July-Sept

P04283 CALDWELL STREET - WEST SIDE ONLY           (under design / working)
LUCERNE STREET TO MARY BLACK STREET 

19-Apr-04 Hyatt, S.$10,250.00 410

Arlington Park Sidewalk. - With 3' Grass Strip

2006Required28-Jan-05 Required
60% April-June
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Sidewalk Estimated Total Cost:$5,625,718.89

P04376 CONE BLVD., WEST           (under design / working)
BATTLEGROUND AVE TO LAWNDALE DRIVE - SOUTH SIDE ONLY - REPLACE NON-
COMPLIANT ADA WHEEL CHAIR RAMPS 

14-Jun-04 Carroll, K.$135,000.00 2,300
Consult Design

2007RequiredRequired Required
April-June

P04251 CONE BOULEVARD (SOUTH SIDE)           (design complete)
BATTLEGROUND AV. EAST 300' TO BATTLEGROUND RAIL TRAIL

11-Dec-03 Arant, D.$9,000.00 300

Powell Fund - Construction to coincide with Battlrground Rail Trail bond project

2005RequiredComplete Required
April-June

P04157 CONE BOULEVARD, WEST           (design complete)
EAST OF LAWNDALE DRIVE TO BATTLEGROUND AVENUE

03-Dec-02 Cordell, T.$185,475.99 3,050
Consult Design

Consultant Design

2005RequiredComplete 31-Jan-05
73%(Eng Estim.) Oct-Dec

P04375 CORNWALLIS DRIVE           (under design / working)
LAWNDALE DRIVE TO CHURCH STREET - BOTH SIDES WHERE NONE NOW EXIST. REPLACE 
63 NON-COMPLIANT ADA WHEEL CHAIR RAMPS.

22-Sep-04 Carroll, K.$585,000.00 13,000
Consult Design

 

2007RequiredRequired Required
April-June

P04156 COTSWOLD TERRACE           (design complete)
BATTLEGROUND AVE TO COTSWOLD TERRACE - SOUTH SIDE ONLY

03-Dec-02 Cordell, T.$80,510.80 2,970
Consult Design

Consultant Design

2005RequiredComplete 31-Mar-05
65%(Eng Estim.) Oct-Dec

P04351 ELAM AVENUE           (under design / working)
MARKET ST, WEST TO FRIENDLY AVENUE, WHERE NONE NOW EXIST, WEST SIDE ONLY

15-Jul-04 Stephenson, G.$60,000.00 2,0002006RequiredRequired Required
April-June

P04279 ELM-EUGENE ST., SOUTH           (under design / working)
VANDALIA ROAD TO J.J. DRIVE. 

19-Apr-04 Geary, J.$182,500.00 7,3002005Required30-Sep-05 Required
32% Oct-Dec

P04154 ELM-EUGENE STREET, SOUTH           (design complete)
EAST TERRELL ST. TO EAST MEADOWVIEW ROAD - EAST SIDE ONLY

03-Dec-02 Cordell, T.$57,000.00 2,700
Consult Design

Consultant Design

2005RequiredComplete 15-May-05
58% Oct-Dec

P04377 FLORIDA STREET, EAST           (under design / working)
ASHE STREET TO EAST LEE STREET - BOTH SIDES - REPLACE NON-COMPLIANT ADA WHEEL 
CHAIR RAMPS.

14-Jun-04 Carroll, K.$550,000.00 13,900
Consult Design

2007RequiredRequired Required
April-June

P04353 FRIENDLY AVENUE           (under design / working)
HOLDEN RD TO HOBBS RD. SOUTH SIDE ONLY

15-Jul-04 Geary, J.$32,000.00 1,0002006Required29-Apr-05 Required
29% April-June

P04352 FRIENDLY AVENUE, WEST           (under design / working)
GREEN VALLEY DR TO ELAM AVENUE - SOUTH SIDE ONLY

15-Jul-04 Stephenson, G.$32,000.00 1,0002006RequiredRequired Required
April-June

P04282 GLOVER STREET - NORTH SIDE           (under design / working)
RANDOLPH STREET TO E. FLORIDA STREET 

19-Apr-04 Hyatt, S.$17,500.00 700

Arlington Park Sidewalk - With 3' Grass Strip

2006Required28-Jan-05 Required
60% April-June
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Number

Project Name
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Date Estimated Cost
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PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Sidewalk Estimated Total Cost:$5,625,718.89

P04155 GUILFORD COLLEGE ROAD           (design complete)
WEST MARKET ST TO SWING ROAD EAST SIDE ONLY

03-Dec-02 Cordell, T.$176,053.95 5,640
Consult Design

Consultant Design

2005RequiredComplete 15-May-05
60%(Eng Estim.) April-June

P04029 HIGH POINT ROAD           (design complete)
GROOMETOWN RD. TO APPROX. 650'' EAST OF MARCHESTER WAY (EAST SIDE ONLY) - 
LIMITS CHANGED PER MEMO

29-Oct-01 Geary, J.$58,877.50 3,1402005RequiredComplete 01-Sep-06
55%(Eng Estim.) April-June

P04080 HILLSDALE PARK TRAIL           (under design / working)
MEADOVIEW RD. AT HARDIE ST. TO MURRAYHILL AND MEADVIEW RD. (BOND PROJECT FOR 
P&R)

26-Mar-02 Arant, D.$75,000.00 3,050

Part of 2000 Parks & Rec Bonds. Trail to be located on City Park property.

03-04Not Required31-Dec-04 Not Required
91%

P04223 HUFFINE MILL ROAD           (design complete)
HAMPSHIRE DR TO WOODNELL ST

26-Sep-03 Stephenson, G.$35,500.00 1,1502005RequiredComplete Not Required
April-June

P03879A LAKE JEANETTE RD           (under design / working)
FROM 350' NORTH OF LAKE JEANETTE RD TO 350' SOUTH OF LAKE JEANETTE RD.

16-Aug-04 Cordell, T.$50,000.00 600
Consult Design

Sidewalk for round-a-bout

2007RequiredRequired Required
Jan-March

P04032 LAWNDALE DRIVE           (design complete)
PISGAH CHURCH RD. TO APPROX. 200' NORTH OF LAWNDALE PLACE (WEST SIDE ONLY)

29-Oct-01 Stephenson, G.$78,750.00 3,1502005RequiredComplete 15-Mar-05
83% April-June

P04378 LAWNDALE DRIVE           (under design / working)
PISGAH CHURCH RD AND OLD SEARS BLDG. DRIVEWAY - WEST SIDE ONLY REPLACE NON-
COMPLIANT ADA WHEEL CHAIR RAMPS.

14-Jun-04 Carroll, K.$200,000.00 5,000
Consult Design

2007RequiredRequired Required
April-June

P04255 MADISON AVE           (under design / working)
HOLDEN RD TO STARMOUNT DRIVE

07-Jan-04 Stephenson, G.$60,000.00 1,8502005Not Required04-Oct-04 Required
101% Jan-March

P04379 MARKET ST. WEST           (under design / working)
WALNUT CIRCLE TO WALKER AVE.  BOTH SIDES WHERE NONE NOW EXIST. REPLACE ANY 
NON COMPLIANT ADA WHEEL CHAIR RAMPS.

14-Jun-04 Carroll, K.$510,000.00 12,000
Consult Design

2007RequiredRequired Required
April-June

P04380 MARKET STREET WEST           (under design / working)
STARMOUNT DRIVE TO RIDGEWAY DRIVE - NORTH SIDE ONLY REPLACE ANY NON-
COMPLIANT ADA WHEEL CHAIR RAMPS

14-Jun-04 Carroll, K.$150,000.00 3,500
Consult Design

2007RequiredRequired Required
April-June

P04152 MARKET STREET, WEST           (design complete)
WALNUT CIR. TO VILLAGE LANE - NORTH SIDE & WALNUT CIR TO GUILFORD COLLEGE RD - 
SOUTH SIDE

03-Dec-02 Cordell, T.$243,181.40 9,140
Consult Design

Consultant Design

2005RequiredComplete 05-May-05
59%(Eng Estim.) Oct-Dec

P04355 PINEDALE DRIVE           (under design / working)
BENJAMIN PARKWAY TO BATTLEGROUND AVENUE NORTH SIDE ONLY

15-Jul-04 Arant, D.$25,000.00 7002006Required31-Jan-05 Required
42% Jan-March
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Sidewalk Estimated Total Cost:$5,625,718.89

P04033 PISGAH CHRUCH ROAD           (design complete)
LAWNDALE DR. TO APPROX. 300' WEST OF PISGAH CT. (NORTH SIDE ONLY)

29-Oct-01 Stephenson, G.$52,500.00 2,1002005RequiredComplete 31-Mar-05
82% April-June

P04280 PLYMOUTH STREET - WEST SIDE           (under design / working)
LUCERNE ST TO E. FLORIDA ST. 

19-Apr-04 Hyatt, S.$12,500.00 500

Arlington Park Sidewalk - With 3' Grass Strip

2006Required28-Jan-05 Required
60% April-June

P04086 PRICE PARK TRAIL EXTENSION           (under design / working)
PRICE PARK TO JEFFERSON ELEM. SCHOOL (BOND PROJECT FOR P&R)

15-Apr-02 Stephenson, G.$37,000.00 600

To be funded by P&R Park Connector bonds. Design will be completed by Fall 2004 prior  to Spring 
2005 Bond Sale.

2005Not Required01-Dec-04 Required
94% April-June

P04034 SPRING GARDEN STREET           (design complete)
W. MARKET ST. TO MERRITT DR. (NORTH SIDE ONLY)

29-Oct-01 Stephenson, G.$138,750.00 5,5002005RequiredComplete 31-Mar-05
82% April-June

P04035 SPRING GARDEN STREET           (design complete)
HOLDEN RD. TO LINDELL RD. (BOTH SIDES - WHERE NONE EXISTS))

29-Oct-01 Stephenson, G.$122,500.00 4,9002005RequiredComplete 31-May-05
76% April-June

P04036 VANDALIA ROAD           (design complete)
ELM-EUGENE ST. TO RANDLEMAN RD. (SOUTH SIDE ONLY)

29-Oct-01 Stephenson, G.$80,000.00 3,2002005RequiredComplete 15-Apr-05
80% April-June

P04381 VANDALIA ROAD           (under design / working)
RANDLEMAN RD TO THE EXISTING C&G EAST OF LAKEFIELD DRIVE

14-Jun-04 Carroll, K.$60,000.00 1,400
Consult Design

2007RequiredRequired Required
April-June

P04354 WALKER AVENUE           (under design / working)
MARKET ST WEST TO HOLDEN RD - BOTH SIDES

15-Jul-04 Hyatt, S.$0.00 2,5002006Required15-Feb-05 Required
39% April-June

P04281 WARD STREET - EAST SIDE           (under design / working)
LUCERNE STREET TO GLOVER STREET 

19-Apr-04 Hyatt, S.$13,750.00 550

Arlington Park Sidewalk - With 3' Grass Strip

2006Required28-Jan-05 Required
60% April-June

P04382 WENDOVER AVE. EAST           (under design / working)
HOMELAND AVE. TO PENRY RD - BOTH SIDES - REPLACE ANY NON-COMPLIANT ADA WHEEL 
CHAIR RAMPS FEDERAL FUNDS INVOLVED - DAVIS-BACON

14-Jun-04 Carroll, K.$950,000.00 21,800
Consult Design

FEDERAL FUNDS INVOLVED - DAVIS-BACON

2007RequiredRequired Required
April-June

P04383 WENDOVER AVE. WEST           (under design / working)
EDWARDIA DRIVE TO OAK BRANCH ROAD - BOTH SIDES - REPLACE ANY NON-COMPLIANT 
WHEEL CHAIR RAMPS. FEDERAL FUNDS INVOLVED - DAVIS-BACON

14-Jun-04 Carroll, K.$310,000.00 7,600
Consult Design

FEDERAL FUNDS INVOLVED - DAVIS-BACON

2007RequiredRequired Required
April-June

Water Estimated Total Cost:$799,286.00
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Water Estimated Total Cost:$799,286.00

P04233 ALAMANCE ROAD (PHASE 1)           (under design / working)
WAYNE ROAD TO 250' S/MECKLENBURG ROAD

24-Nov-03 Overman, B.$220,000.00 2,360

County Project

03-04Required20-Sep-04 Required
105%

P04234 ALAMANCE ROAD (PHASE 2)           (under design / working)
250' S/MECKLENBURG ROAD TO EXISTING 12'' WATER MAIN IN ROCKINGHAM ROAD, EAST

24-Nov-03 Overman, B.$105,000.00 1,540

County Project

03-04Required20-Sep-04 Required
105%

P04216 BEALE AVENUE           (design complete)
STANLEY RD. TO FENTRESS ST.

04-Aug-03 Geary, J.$85,786.00 1,10003-04RequiredComplete Not Required
(Eng Estim.)

P04240 BOWMAN AVENUE           (under design / working)
FORBES ST. TO 770' NORTH

24-Nov-03 Hyatt, S.$39,000.00 770

County Project

2004Required30-Nov-04 Required
85% Oct-Dec

P04235 DORCHESTER ROAD           (under design / working)
ALAMANCE ROAD TO EXISTING WATER MAIN @ SEDGEFIELD COUNTRY CLUB

24-Nov-03 Stephenson, G.$125,000.00 24,500

County Project

03-04Required01-Nov-04 Required
92%

P04239 FORBES DRIVE           (under design / working)
HIGH POINT ROAD E/TO END

24-Nov-03 Hyatt, S.$53,000.00 1,0502004Required30-Nov-04 Required
85% Oct-Dec

P04237 MECKLENBURG ROAD           (design complete)
ALAMANCE ROAD TO 1630' W/EXISTING 6'' WATER MAIN

24-Nov-03 Geary, J.$82,500.00 1,630

County Project

03-04RequiredComplete Required

P04236 WAYNE ROAD           (under design / working)
350' E/HIGH POINT ROAD TO 1150' E/HIGH POINT ROAD

24-Nov-03 Stephenson, G.$44,000.00 850

County Project

03-04Required01-Nov-04 Required
92%

P04238 WHITE PINE DRIVE           (design complete)
GROOMETOWN ROAD TO E/END

24-Nov-03 Geary, J.$45,000.00 860

Provide water to Redberry Lane with project

03-04RequiredComplete Required

Sewer Estimated Total Cost:$700,378.50

P04216 BEALE AVENUE           (design complete)
STANLEY RD. TO FENTRESS ST.

04-Aug-03 Geary, J.$105,378.50 1,10003-04RequiredComplete Available
(Eng Estim.)

P04331 HEADQUARTERS DRIVE SEWER RELOCATION           (under design / working)
EXISTING MANHOLE @ O'HENRY BLVD & HEADQUARTERS DR. TO APPROX. 500' WEST TO 
EXISTING OUTFALL. BLOCKAGE IN EXISTING LINE THAT CAN'T BE REMOVED.

05-May-04 Overman, B.$20,000.00 5002005Required15-Nov-04 Required
79% April-June
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Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Sewer Estimated Total Cost:$700,378.50

P04341A LUCAS PARK DRIVE - ANNEXATION PROJECT           (under design / working)
FROM EXISTING SEWER IN LUCAS PARK DRIVE TO SWEETBRIAR RD

21-Sep-04 Hyatt, S.$15,000.00 300

 Annexation 2 year completion window applies once annexation approved by City Council. Effective 
7/1/04

05-06RequiredRequired Required

P04149 SUMMIT AVENUE           (design complete)
APPROXIMATELY 400' SOUTH OF HICONE ROAD TO APPROXIMATELY 400' SOUTH OF SCOTT 
ROAD

11-Dec-02 Geary, J.$425,000.00 6,4752006RequiredComplete 17-Nov-05
42% Jan-March

P04203 SUMMIT AVENUE SEWER REPLACEMENT           (under design / working)
FOURTH ST TO BANGLE ST

16-Jul-03 Overman, B.$115,000.00 1,15003-04Required30-Sep-04 Required
101%

P04252 WENDOVER AVENUE, EAST           (design complete)
CARRIELAND AV. TO CREEK (RELOCATION)

16-Dec-03 Overman, B.$20,000.00 25004-05RequiredComplete Required

Sewer Outfall Estimated Total Cost:$140,000.00

P03708F BLEDSOE FORCE MAIN -             (under design / working)
ALONG ALOE RD FROM EXISTING FORCE MAIN TO NILLE PLACE

16-Sep-04 Arant, D.$100,000.00 1,100

Project added at Engineers Request.

2004Not RequiredNot Required Not Required
Oct-Dec

P04254 LAUREL STREET OUTFALL           (under design / working)
EXISTING MH (ELEV. 761.80') IN LAUREL ST NW 380' TO EXISTING MH (ELEV. 758.43')

30-Dec-03 Hyatt, S.$40,000.00 1902004Required30-Dec-04 Required
77% Oct-Dec

Special Estimated Total Cost:$57,571.00

P03802 BARBER PARK           (planning)
NATURE TRAIL

16-Sep-99 Arant, D.$1.00 02004Not RequiredNot Required Not Required
April-June

P04094 GREEN VALLEY GUARDRAIL           (under design / working)
500' WEST OF LENDEW ST. TO 1500' EAST OF BENJAMIN PKWY.

16-May-02 Stephenson, G.$57,570.00 1,500

THIS PROJECT IS SCHEDULED TO BE CONSTRUCTED IN FALL 2004.

2005Complete16-May-03 Not Required
241%(Eng Estim.) April-June

S00164 ITS UPGRADE FOR GDOT           (under design / working)
8 NEW CAMERA SITES AND THE GREENSBORO COLISEUM - UTILITY COORDINATION

26-Mar-02 Euliss, M.$0.00 003-04Not RequiredNot Required Not Required

P04095 KNOX RD WATER TANK           (planning)
SURVEY & LIMITED TOPO FOR PROPERTY ACQUISTION OF TANK SITE FOR CONSTRUCTION 
OF NEW WATER TANK @ KNOX RD WATER TANK FOR THE  GREENSBORO/BURLINGTON 
WATER LINE PROJECT

28-May-02 Cox, T.$0.00 003-04Not RequiredNot Required Complete

S00125 LIBRARY SITE TO RELOCATE BENCHMARK SQUARE           (under design / working)
LIBRARY SITE TO RELOCATE BENCHMARK SQUARE

02-Apr-01 Cox, T.$0.00 02003Not RequiredNot Required Complete
Jan-March

Wednesday, October 06, 2004 Page 43 of 47rptStatusReport



Project 
Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Special Estimated Total Cost:$57,571.00

S00174 MCKNIGHT MILL ROAD LIFT STATION & FM ACQUISTION           (under design / working)
ACCESS ROAD & UTILITY EASEMENT ACQUSITION FOR FORCE MAIN - 16TH ST. TO 1000' 
SOUTH OF BRIARMEADE RD.

23-May-02 Cox, T.$0.00 0

On hold per Chuck Osborne due to R/W funding issue.

03-04Not RequiredNot Required 01-Feb-03

Bridges/Culverts Estimated Total Cost:$500,000.00

P03750 HILLTOP ROAD           (under design / working)
BRIDGE CONSTRUCTION TO REPLACE CULVERT PER NCDOT.

11-Nov-98 Arant, D.$500,000.00 1,000
Consult Design

Consultant is designer of bridge.

2003Not RequiredRequired Not Required
July-Sept

Survey Estimated Total Cost:$0.00

S00241 MEMORIAL STADIUM PARKING LOT STAKEOUT           (under design / working)
STAKE POARKING LOT FOR HOMECOME VENDORS

28-Sep-04 Boutwell, D.$0.00 004-05Not RequiredNot Required Not Required

S00181 MULTI MODAL TRANSPORTATION CENTER           (under design / working)
SURVEY ADDITIONAL PROPERTY TO BE ACQUIRED FROM NORFOLK-SOUTHERN RAILROAD 
FOR ACQUISTION BY THE CITY.

24-Jul-02 Cox, T.$0.00 003-04Not RequiredNot Required Complete

S00201 SEDGEFIELD LAKES FOREBAY           (under design / working)
AT ELLERY COURT - SURVEY WORK

03-Feb-03 Osborne, C.$0.00 003-04Not RequiredNot Required Not Required

S00225 SOLID WASTE TRANSFER SITE - SURVEY           (under design / working)
SURVEY WORK FOR TURN LANE REQUESTED BY SCOTT BOST

24-Mar-04 Boutwell, D.$0.00 003-04Not RequiredNot Required Not Required

Property Mgmt Estimated Total Cost:$1.00

S00169 AMERICAN EXPRESS SEWER PUMP STATION           (under design / working)
END OF SKYWAY DR. EAST APPROX. 200' TO EXISTING SANITARY SEWER O/F - ACCESS 
EASEMENT

02-May-02 Cox, T.$0.00 003-04Not RequiredNot Required 31-May-04

S00028 BLEDSOE DRIVE LIFT STATION           (under design / working)
PROPERTY AND TOPO FOR PROPOSED LIFT STATION

13-Jan-97 Thompson, R.$0.00 02002Not RequiredNot Required Available
Oct-Dec

S00210 BRUSH CREEK OUTFALL EXTENSION           (under design / working)
SANITARY SEWER EASEMENT

10-Jul-03 Cox, T.$0.00 0

Research  and survey as required.  Acquisition of sanitary sewer easement. (per Kenny McDowell) 
Contact Steve Lauder for digital information, Baker & Associates, 931-1500.

03-04Not RequiredNot Required Not Required

S00220 FIRE DEPT. LAND ACQUISITION - WILPAR/ALAMANCE CHURCH RD            (under design / working)
LAND ACQUISITION FOR PROPOSED FIRE STATION

05-Jan-04 Cox, T.$0.00 02004Not RequiredNot Required Not Required
April-June

S00219 FIRE DEPT. LAND ACQUISTION - ORCHARD SERVICE AREA            (under design / working)
ORCHARD  SERVICE AREAS LAND ACQUISITION

05-Jan-04 Cox, T.$0.00 02004Not RequiredNot Required Not Required
April-June
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

****    ACTIVE PROJECTS   ****
$10,974,849.20Estimated Total Cost:

Property Mgmt Estimated Total Cost:$1.00

S00227 FIRE STATION - S. ELM-EUGENE ST.           (under design / working)
LAND ACQUISITION REQUESTED BY FIRE DEPARTMENT

05-Apr-04 Cox, T.$1.00 02005Not RequiredNot Required Not Required
Jan-March

S00211 FIRE STATION #2 - LOCATE SITE AND AQUIRE           (under design / working)
LOCATE AND AQUIRE SITE IN BURLINGTON ROAD AREA NEAR CITY-LIMITS FOR NEW FIRE 
STATION.

05-Aug-03 Cox, T.$0.00 003-04Not RequiredNot Required Required

S00208 JUSTICE DRUG PARKING           (under design / working)
ACQUISITION OF PROPERTY FOR ADDITIONAL PARKING AT THE JUTSTICE DRUG BUILDING

09-Jul-03 Cox, T.$0.00 003-04Not RequiredNot Required Not Required

S00240 MARTIN LUTHER KING DRIVE           (under design / working)
EASEMENT MAP FOR GUY LAND - HCD

28-Sep-04 Thompson, R.$0.00 004-05Not RequiredNot Required Required

S00182 MCCONNELL ROAD PUMP STATION           (under design / working)
MAPPING, LEGAL DESCRIPTION AND ACQUISITION OF PUMP STATION SITE

31-Jul-02 Cox, T.$0.00 0

Part of City of Burlington W/L/ project

03-04Not RequiredNot Required 30-Nov-03

S00173 OLE ASHEBORO IMPROVEMENT PROJECT           (under design / working)
REVIEW PROPERTY MAPS AT VARIOUS LOCATIONS IN OLE ASHEBORO PROJECT (FOR 
CAROLINE WELLS)

05-Apr-02 Thompson, R.$0.00 0

PROPERTY MAP REVIEW. NO R/W ACQUISITION REQUIRED.

03-04Not RequiredNot Required Not Required

S00119 SOUTH BUFFALO OUTFALL           (under design / working)
PLAT CREATION

16-Jan-01 Cox, T.$0.00 003-04Not RequiredNot Required Not Required

S00183 U. S.  HWY.  70 PUMP STATION           (under design / working)
MAPPING, LEGAL DESCRIPTION AND ACQUISITION OF PROPERTY

31-Jul-02 Cox, T.$0.00 003-04Not RequiredNot Required Available
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Number

Project Name
Limits

Auth.  
Date Estimated Cost

Project 
Manager Design Prop. Managm. Constr. StartUtility Approx. Length

AS OF: October 06, 2004

Current Fiscal Year:
2004-2005

**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

*****                       PROJECTS ON-HOLD                       *****
Roadway Estimated Total Cost:$394,000.00

P03904C FRIENDLY AV. , E.  - E.  MARKET STREETSCAPES PH.  II           (under design / working)
CHURCH ST. TO APPROX. 290' EAST OF CHURCH ST. - BOND PROJECT

18-Jan-01 Hyatt, S.$354,000.00 290
Consult Design

Bond

2005Required01-Mar-04 Required
On-Hold Date: 07-Jan-04 April-June

P01834 VANDALIA ROAD           (design complete)
WOODLEA DR. TO 356' WEST OF WOODLEA DR. (NORTH SIDE) - PROJECT IS ON HOLD BY 
COUNCIL [LARGE HISTORIC OAK PROHIBITS WIDENING]

04-Oct-76 Rhew, L.$40,000.00 356

Project is by petition and is"Postponed"  per Resolution dated Feb. 17, 1977. Council MUST auth to 
proceed.

88-89RequiredComplete Required
On-Hold Date: 06-Aug-03

Storm Sewer Estimated Total Cost:$832,946.25
P03783 CONE ELEMENTARY/PAGE HIGH SCHOOLS           (design complete)

ATHLETIC FIELDS @ SOUTHWEST CORNER OF CHURCH ST. & CONE BLVD. - STORM 
DRAINAGE/GRADING

09-Mar-99 Geary, J.$257,946.25 003-04Not RequiredComplete Required
(Eng Estim.) On-Hold Date: 07-Aug-03

P03890 GREENE STREET VISITORS CENTER           (under design / working)
300 BLOCK S. GREEN ST. TO 500' WEST OF S. SPRING ST. - STORM SEWER O/F

12-Dec-00 Osborne, C.$500,000.00 2,80003-04Not RequiredNot Required Not Required
On-Hold Date: 17-Jul-03

P03807 LAKE DRIVE, WEST, #1504           (under design / working)
1504 W. LAKE DR. - STORM SEWER

10-Nov-99 Osborne, C.$75,000.00 30003-04Not Required26-Apr-00 Required
On-Hold Date: 22-Jul-03

Sidewalk Estimated Total Cost:$22,475.00
P04023 COLLEGE ROAD           (under design / working)

W. MARKET ST. TO LINDLEY RD. (WEST SIDE ONLY)
29-Oct-01 Stephenson, G.$8,125.00 325

AS OF 8/1/02, DUE TO PROPOSED INTERSECTION IMPROVEMENTS, PROJECT DESIGN HAS 
BEEN STOPPED BY REQUEST OF C. MCKINNEY WITH GDOT.

03-04Not Required01-Aug-02 Required
On-Hold Date: 01-Dec-03

P03904C FRIENDLY AV. , E.  - E.  MARKET STREETSCAPES PH.  II           (under design / working)
CHURCH ST. TO APPROX. 290' EAST OF CHURCH ST. - BOND PROJECT

18-Jan-01 Hyatt, S.$14,350.00 580
Consult Design

Bond

2005Required01-Mar-04 Required
On-Hold Date: 07-Jan-04 April-June

Sewer Estimated Total Cost:$66,500.00
P04338 SWEETBRIAR RD., NORTH - ANNEXATION           (planning)

LUCAS PARK DR TO 700' WEST
10-May-04 Hyatt, S.$66,500.00 700

 Annexation 2 year completion window applies once annexation is approved by City Council (7/1/04).

2006RequiredRequired Required
On-Hold Date: 31-Aug-04 April-June

Sewer Outfall Estimated Total Cost:$36,000.00
P04337 SWEETBRAIR RD., NORTH OUTFALL - ANNEXATION           (under design / working)

EX. MH NORTH OF PUMP STATION TO SWEETBRIAR RD.
10-May-04 Hyatt, S.$36,000.00 450

 Annexation 2 year completion window applies once approved by City Council.

2006RequiredRequired Required
On-Hold Date: 31-Aug-04 April-June

Special Estimated Total Cost:$0.00
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Project Name
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AS OF: October 06, 2004

Current Fiscal Year:
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**  Complete   *  Working

Project  Phases 
 % of Available Time  to Date

PROJECT STATUS REPORT

Special Estimated Total Cost:$0.00
P04092 SOUTHSIDE - PHASE II           (under design / working)

PROJECT MANAGEMENT FOR HCD, ON HOLD (SUE SCHWARTZ) - SOUTHSIDE II INVOLVING 
LEWIS ST., MURRAY ST., ARLINGTON ST. & MCADOO ST.

07-May-02 Overman, B.$0.00 0
Consult Design

Project on hold awaiting resolution of funding.

03-04Not Required03-Oct-03 Not Required
On-Hold Date: 06-Aug-03
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